


# DO expectations for Grid/DM projects

**Amber Boehnlein**  
**For the DO collaboration**



# RunJob and related


---

- **RunJob**

- u Current scope, direction and management of project is unclear to D0—area of concern
- u Draft Runjob requirements in preparation this week at Fresno
- u request that this topic be covered in depth at a future forum in July.


- **Integration of tools**

- u Specification of functionality and interfaces between (d0)runjob, JIM and experiment-specific tools (d0tools & d0rte for D0 by late July
- u Implementation of interfaces and integration by x/05 (more known after interfaces are defined.



# SAM Grid

1. Grid security and VO management
  1. Experiment is very interested in monitoring to estimate production capacity
2. Job submission and monitoring (JIM) in production for MC at most MC sites, milestone for this week—(not quite met—see next slide)
3. use of JIM on the FNAL farm for MC production by August 1
4. use of JIM for data reconstruction by Sept 15th at all sites
5. Second generation SAM monitoring needed ASAP.
6. Need to understand issues/program of work for running on LCG resources
7. Need migration facility for tapes (longer timescale)
8. Need SRM interface to station (CDF drives timescale)
9. JIM on FNAL analysis platform (March 2005)
  1. Solves several current limitations, not having it would lead to duplicate solutions
10. Continuation of program to reduce operational load (improved installation scripts, new test harness)
11. Full Linux operation by March 2005 (pick\_events, operational issues)



# JIM on MC sites

---

## 1. In use


1. Ccin2p3, Wisconsin, Manchester, Langston and Lancaster

## 2. Installation in progress

2. OSCER
3. GridKa <requires migration to VDT>

## 3. Foreseen by the end of year or sooner


2. Imperial, WestGrid
3. Ltu, luhep, ouhep, uta-rac, uta-swift, sprace (Sao Paulo) and Tata (mcfarm sites)
4. Nikhef, Czech <hardware resources permitting>



# Storage Services

---

1. Need an SRM interface to enstore, dCache and HPSS(SAM requirement)
2. Need migration facility for tapes (longer timescale )
3. Would like to use dCache for staging data to and from remote sites by Jan 2005
4. Would like to use dCache for online by end of shutdown (pending completion of upgrade of online machines)
5. Need resolution of dCache installation and operational issues
6. second generation monitoring needed for enstore and dCache ASAP(design and requirements discussion needed)



# Additional Issues

## 1. Not "data management/Grid" but possibly calls on same division resources as above

1. Calibration db proxy servers must go production
2. Luminosity db server

## 2. Facilities issues

1. Test platform supplied on General Purpose Farm by DØ--probably need to augment as it is likely that the demand will increase
2. FNAL grid platform--Need to understand timescales and constraints