

# Status of CDF dCache-based Analysis Diskpool

Grid & Data Management  
February 28, 2006

*Doug Benjamin - Duke*

*Dave Ambrose - Fermilab*

## dCache-based Analysis Diskpool: Overview

- present situation

- ⇒ 120 TB of disk space managed by physics groups for ongoing analyses
  - ★ short-term staging for collection/concatenation/validation
  - ★ storage of analysis-specific files
- ⇒ large number of file servers with static disk areas
- ⇒ data cataloged on web pages maintained by physics groups
- ⇒ disks accessed via specialized version of rootd

- proposed solution:

- ⇒ replace majority of “static project disk” with dCache-based diskpool
  - ★ product support by Fermilab
  - ★ global namespace simplifies cataloging, monitoring
  - ★ maintenance, resource re-allocation w/o disruption
  - ★ scalable and configurable file serving capability
  - ★ client analysis software already designed to use for system

## Current Hardware Setup

- administrative nodes

node	CPU's	RAM	comment
fcdfcdc2	4×3066 MHz	4 GB	pnfs server
fcdfcdc3	4×3066 MHz	4 GB	door hosting server
fcdfcdc4	4×3066 MHz	4 GB	main dCache server
fcdfcdc5	4×2666 MHz	2 GB	monitoring node


- pool nodes

node	CPU's	RAM	disk space
fcdfdata012	2×1393 MHz	2 Gb	2 TB
fcdfdata034	2×1396 MHz	2 Gb	2 TB
fcdfdata039	2×1393 MHz	2 Gb	2 TB
fcdfdata040	2×1393 MHz	2 Gb	2 TB
fcdfdata119	4×3066 MHz	4 Gb	7 TB
fcdfdata126	4×3065 MHz	4 Gb	8 TB
fcdfdata140	4×3202 MHz	4 Gb	15 TB
fcdfdata141	4×3202 MHz	4 Gb	15 TB
			53 TB

## Current Usage



- **file namespace** partitioned into 7 dedicated pool groups  
 ⇒ 6 analysis groups plus 1 test pool

group	assigned	available	used
<i>stn</i>	20 TB	3.4 TB	83%
<i>ewk</i>	7 TB	2.5 TB	65%
<i>top</i>	5 TB	3.2 TB	35%
<i>qcd</i>	5 TB	1.5 TB	73%
<i>bnt</i>	1.6 TB	1.4 TB	12%
<i>exo</i>	1.8 TB	1.8 TB	0%



## Current Usage

- TB read per day (Jan 27 to Feb 27, 2006)



## Status of Deployment

- deployment plan

- ⇒ Phase 1: prototyping, testing, and understanding performance

- ⇒ Phase 2: pre-production

- ⇒ Phase 3: production operation

- Phase 1 goals for 50 TB system

- ⇒ understand characteristics/performance of system

- ★ test functionality, load, scalability; investigate failure modes

- ★ develop automatic monitoring (based on production dCache system)

- ⇒ understand use cases and system requirements

- ★ recruit and train power users

- ★ develop usage rules (minimum filesize, prohibit tar, unzip, ls, ...)

- ★ estimate how system load will scale with additional users

- ⇒ develop specs for production hardware for Phase 2 (~100 TB)

- ⇒ develop support agreements for Phase 2

- ★ primarily from CDF collaboration, expert help from CD

- ⇒ hold pre-production readiness review