

Run II Resource Project, Status Report, Jan 28-Feb 1, 2008.

Author: Rob Kutschke

Distribution: Rick Snider

CC: Mark Fischler, Amber Boehnlein, Patty McBride, Vicky White.

This week I had little time to give to this project: the SiD meeting at SLAC and the P5 meeting consumed most of my time. I am running behind the schedule that I set out in my last report and my goal for this week is get back on it: to have both the D0 and CDF models fully understood and documented by the end of the week, Feb 8.

Rob