


SC2004 Exhibit Status



Proposed Schedule

- Exhibit ships from SLAC 7/22
- Arrive Fermilab 7/29
- Fermilab Quantum Universe display opens 10/1
- Ship date to SC2004 10/14
- Setup at SC2004 begins 11/5
- Gala Opening evening of 11/8
- Tear down afternoon of 11/11



Current Condition

- General paint and finish – OK
- Image Panels – OK
- Some small parts missing
- Picture support system needs work
- At least one video cable has broken
- Computers (including the kiosk ones) and video cards are available
- Need monitors for kiosk
- Count of mounting brackets and hardware needed



Repairs & Enhancements

- Obtain replacement parts for the picture hanging system and use a stronger method of installation.
- Replace bad video cables. Improve method of routing and connecting to PCs.
- Integrated enclosure for PCs to hide unsightly cabling.
- Sturdier method of mounting graphics to panel skins of outer ring.
- Built-in power for outer ring segments.
- Additional bracing for shipping and positioning outer ring segments.
- Create wheeled system for putting segments in crates.
- Sculpture repairs. Including a better system for the base platform
- Better packing system.
- Laptop shelf space at central kiosk.



Things to do

- Order Power and network for show floor.
- Order or buy furniture.
- Order monitors.
- New graphics for kiosk and outer ring.
- Update computer OS and test hardware.
- Update “collision” video for outer ring monitors.
- Provide presenters with test systems.
- Order video cables and installation.
- Electrical work for power in outer ring.
- Make modifications to exhibit structure and packaging.
- Logistics of setting up for Quantum Universe at Fermilab.
- Arrange shipping for SC2004.

