



Lessons Learned

Fermilab Directorate web redo

Version 1.0
2016-10-21

DocDB # 5768

PREPARED BY:
Matt Crawford
Maura Barone

Lessons Learned Approvals

Name	Signature	Date
Tim Meyer		
Katie Yurkewicz		
Bill Boroski		

Table of Contents

1. PARTICIPANTS.....	1
2. HIGHLIGHTED POINTS	1
3. FEEDBACK RECEIVED	1
A. PROJECT TEAM FEEDBACK.....	1
B. USER-RELATED FEEDBACK.....	3
4. WHAT WAS DONE WELL.....	3
5. WHAT COULD HAVE BEEN DONE BETTER.....	4

1. Participants

PARTICIPANT NAME	DEPARTMENT / TITLE	ROLE	PHONE NUMBER
Maura Barone	OCOO	Project Lead	x4690
Matt Crawford	OCIO	Project Manager	x3461
Kathryn Duerr	CCD/IR	Records Administrator	x5693
Leah Hesla	OOC	Editor	x5136
Valerie Higgins	CCD/IR	Archivist	x2543
Tim Meyer	COO	Sponsor	x6650

2. Highlighted points

- Do not use a web site as a file and document repository in the future.
- Get an agreement at the outset for a turnaround time between the project team and the customer/sponsor of any web site development project.

3. Feedback Received

A. Project Team Feedback

NAME / ROLE	COMMENT	PHASE
Control of the project scope		
Matt Crawford / PM	The scope of the project was well defined at the start regarding existing content, but the stakeholders introduced requirements for new content along the way. I consider this appropriate for a web modernization project, and some attempt should be made to take it into account at the start of future such projects.	Execution
Tim Meyer / Sponsor	It was a challenge to define scope to a group of infrequent users. As in, what we mean by "the directorate website" was not well established among Nigel, Hema, Tim, Maura, and Katie. It got worked out in the end, but there was some initial confusion when people thought we meant the public-facing pages in general or just the page that lists the senior team, and so on.	Definition
Maura Barone / Project Lead	When this project started, the management system we wanted to use was not available yet at the lab. We invested time and resources working at the new pages templates and user interface.	Planning

NAME / ROLE	COMMENT	PHASE
Organization of the work		
Leah Hesla / Editor	In the end, the redo of the directorate website resulted in a significant paring down of the original site. The old site was treated as a document storehouse, we recognized that we should not carry over this function – completely wrong for a website – to the new one, especially since there are online tools that take care of this. This is what website modernization is for.	Execution
Valerie Higgins / Archivist	We needed to preserve the original website because it contained many valuable records documenting Fermilab's activities, especially since it was used as a document storage space. We ended up crawling the public portions of the website and storing both that crawl and the entire contents of the website in Archives storage space.	Execution
Kathryn Duerr / Records Administrator	Too often, records are an afterthought when it comes to projects of this nature. It was good that records were included in the project scope.	Planning
Coordination with customers		
Matt Crawford / PM	When feedback, new requirements and approvals were requested from the customer, they were often slow in coming.	Execution
Tim Meyer / Sponsor	How and when to declare victory? If you were to ask Nigel right now, he might not be sure whether the project is complete or not.	Execution
Notes for web sites in general		
Maura Barone / Project Lead	The directorate site was over 20 years old. Many things changed and evolved significantly in those years, both in the structure of the directorate and in web technologies. Websites should be kept more up-to-date in content and technology and be agile enough to evolve along with the laboratory. Waiting 20 years resulted in an almost unmanageable endeavor, rather than a simple site migration.	—

B. User-Related Feedback

NAME / ROLE	COMMENT	PHASE
Content Management		
Maura Barone / Project Lead	The choice of the document & content management systems turned out to be more constraining than originally defined. We were given the choice to select among the systems available at the lab, with the constraint that the system we considered optimal for publishing webpages could not be used for document management.	Planning
Maura Barone / Project Lead	It took a lot of time to explain customers that they needed to use different systems for handling webpages and documents. They could not immediately understand why the new system used for the webpages could not be used for managing documents. This also meant more training, and made more difficult the initial site setup.	Execution
Access Control		
Maura Barone / Project Lead	Some of the customers needed to publish on their websites restricted information and make it available to people without a Fermilab account. While this requirement could easily be satisfied in the old system, it was not a supported feature in the new systems. The solution we found is a compromise, not ideal and not as efficient as it was in the past.	Execution

4. What Was Done Well

WHAT WAS DONE WELL	PHASE
Although the size of the old site compelled us to take some months to arrive at the right path for the new one, we successfully came to consensus about what a directorate site should contain and how it should relate to other sites.	Execution
We organized the information into a site that was easily navigable.	Execution
We were able to preserve all the old content in Archives storage space.	Execution
Turning the large quantity of records that had been stored in the old site over to Kathryn Duerr, Records Administrator, and Valerie Higgins, lab archivist, ensured that DOE records procedures were followed.	Execution
This project has been laying down the path for website migrations at the lab, including defining a common site migration process and steps to follow for a successful rollout.	All
The new websites are optimally structured. Customers have been empowered to maintain the content themselves and don't have to rely on experts for making simple changes. Information became more easily findable.	Execution

5. What Could Have Been Done Better

WHAT COULD HAVE BEEN DONE BETTER	PHASE
Enforce deadlines.	Execution
For the next redo: we should define who and who isn't in the directorate – or perhaps abandon use of the word altogether.	Definition
In the future, it will make archiving websites much easier if they are not used for storage of documents, since the crawler sometimes can't find and capture those documents.	—
We could have worked in parallel with the customers to minimize the waiting time due to people being slow in providing feedback or reviewing material.	Execution