Parag Mhashilkar
Computing Division, Fermilab

ReSS – Phase II
Stake Holders Meeting
October 22, 2009

Introduction

- Status
- Effort
- Deliverables/Milestones achieved
- Ongoing and Upcoming Tasks
- Closing the Project
- Conclusion

Status

- Currently supported VOs
  - CMS
  - DES
  - DZero
  - Engagement
  - FermiGrid
- Operations
  - 16 GOC Tickets since April 01, 2009
    - 1 Bug identified in IG after moving to HA mode.
  - Ongoing support for users and helping VO's to bootstrap the use of ReSS

Effort

- ReSS Team
  - Core Developer/Support
    - Parag Mhashilkar (PL)
  - Expert & Backup
    - Gabriele Garzoglio (till September 2009)
    - Tanya Levshina (till September 2009)
- FTE
  - ReSS
    - Total Budgeted 0.25 FTE since September 2009
      0.25 P Mhashilkar + 0.05 G Garzoglio + 0.05 T Levshina
    - Total Budgeted 0.35 FTE till September 2009
      0.25 P Mhashilkar + 0.05 G Garzoglio + 0.05 T Levshina

Deliverables/Milestones Achieved

Since April 01, 2009

- Test suite to identify CEMon installation/deployment issues
- Support to run ReSS services in High Availability deployment mode
- Monitoring support for HA mode
- Compliance of ReSS with the FermiGrid Software Acceptance Process
- Compliance with the GIP 1.2 for OSG

Ongoing and Upcoming Tasks

- Ongoing Tasks
  - Security Review of ReSS Project

- Upcoming Tasks
  - Improved security for resource registration with ReSS
    - Requested by ReSS, Engagement, OSG

Closing the Project

- Close the Project by the end of Dec 2009
  - We will be able to achieve the development goals by ~Dec 2009
  - Close the current phase of the project
  - Open the project in support only phase.
- Some of the activities for the new Project
  - Support for Glue V2
  - Align with the OSG's goals for it's next generation of Information Systems.
  - more …

Conclusion

- Operations supported by the FermiGrid group.
- New features, support for HA deployment of ReSS central services, Cemon deployment testsuite.
- Proposal to close the current phase of the Project and open the Project in new Phase.