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Summary of activity on 11/29/2005
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Project  Drivers  & Scope

ENCP

42//50 2  12 1 12 1 2 1 2 1 12
COMMON X

COMMON X X

COMMON

COMMON X X X

COMMON X X X X X

D0 Continued Stable Operation ongoing X X X X X X X
D0 Tape migration support ongoing X X X
D0 More Efficient Tape Drive Usage X
CDF Tape migration support X X X

MINOS Robust & Stable Operation X X X X

Character in Cells: X = 
development,     I = integration,        

                                    L = low 
priority,      H = high priority,   ? = ?
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Workflow 
support FTE months in FY06 Available/ 

Posted/ Needed/Outsourced:            
 

Increase our effective use of 
resources across our stakeholders
Common and/or interoperable 
Services with OSG and LCG
Common Job Submission and 
Management services
Distributed, diversely located, 
persistent  data store 
Distributed permanent & custodial 
data storage not only at FCC

High 
Priority
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Lower Storage as Data movement service 
Experiments+
User Applications

Data Movement And Storage

Upper Storage

Lower Storage

Kerberos 
Authentication pnfs  ftt 

. . .
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Project  Milestones
• Day to day support,  has no specific requirements. High Priority, ongoing

– Migration of CMS tapes. Direct and reverse pnfs scans. Some problems with migration of tapes containing 
thousands of files. Slow migration primarily due to the problem with “small” files

– Periodic pnfs scans, cleanups, problem resolutions. Scans now run on the backup system. Automated name 
space restores. 

– Answering user’s and administrator’s questions, resolving problems
– Investigation of overwritten files in 9940A,B

• wrong tape position reported.
• Seem to correlate with interrupted transfers
• looks like a firmware problem, not identified by STK
• rewind a tape after each broken transfer as a palliative measure

– System updates and upgrades
• Upgraded all mover nodes (~100) to SLF3.05

– Support of write protection tabs.
• ENCP Fixes, problem resolutions.

– Encp 3_5a was cut. Lowest available encp version is set to v3_3
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Project  Milestones (continued)
• Small Projects.

– automatic pnfs name space restores from backup
– Workflow support. In porgress.
– Extension of enstore graphical data presentation. In progress.
– Helping Vanderbilt University to resolve problems. Ongoing
– Preparing for OS, Python upgrades. OS done for movers, planned for servers.
– Pnfs agent to provide an encp access to pnfs name space without mounting pnfs. Low priority

• Tape Migration Support
– ISA is migrating file. Developers provide support and fixes
– Application oriented SDSS DLT tape migration. In progress.

• Distributed tape operations
– Multiple copy. Write part works and can be (in principle) used. Reads need more work. Low priority
– “Small” files support. Started.  May need stake holders review when proposal is worked out.
– Administrative enstore web access. Low priority

• Next generation tape
– Participation in tape strategy. Ongoing
– GCC tape room. Not started

• Second generation monitoring
– Generate plots, add web pages upon request. Ongoing
– New approach to data presentation on demand. On hold.

• SRM­Enstore. Low priority.
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Project  Milestones (continued)
• Open Science Grid Data

– No activity so far
• Next generation tape

– Participation in tape strategy. Ongoing
– GCC tape room. Not started

• Second generation monitoring
– Generate plots, add web pages upon request. Ongoing
– New approach to data presentation on demand. On hold.

• SRM­Enstore. Low priority.
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Effort Profile

• 3.5 people work on Enstore project not full time.
• Support and maintenance requires 4 FTE. 
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Risks

• Lack of people. Can be mitigated by shifting priorities and freezing some less 
important tasks and projects.


