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Effort Reporting and Project Activities Covered: Project
Activity

Effort
Activity

DAQ Development Yes Yes
DAQ Support Yes Yes
DAQ Support/Front End Yes Yes
DAQ Support/Run II Yes Yes
DAQ Support/VxWorks Yes Yes

Project Leader's Report
DAQ support for Run II was mostly handling operational issues. There was a  migration of D0 Online from OSF1 and
KCC to Linux and GCC in the fall of last year that was highly successful. 

Schedule/Milestones
Most of the effort is going toward long term support and operations and these generally do not have milestones and
schedules associated with them. There was one major milestone associated with the migration of D0 Online to Linux
and GCC during the 2004 Fall shutdown. There are currently no defined milestones for the DAQ projects at this time.
Once the schedule for the next Nova review is known, it is expected there will be some documentation milestones
defined in preparation for the review.  

Resources used (budget, effort)
A description of the resources used should be included in this section, using crystal reports and the effort tracking
facility to supply.  Variances from the nominal resource use should be discussed, for example unexpected demands on
an individual who contributes to two projects can cause a variance in effort.

● DAQ Development
1.2 FTE months of effort.

● DAQ Support
1.4 FTE months of effort.

● DAQ Support/Front End
Year to date there has been no effort reported to this project.

● DAQ Support/ Run II
2.6 FTE months of effort.

● DAQ Support/VxWorks
2.3 FTE months of effort.



Related presentations, reports and/or documents
There are no related documents, presentations or reports attached at this time.

Subproject leader reports
● DAQ Development

Recent activity has been in support of the NOVA experiment. Focus has been on helping the experiment get
started on the path to preparing a plan for a data acquisition system. Worked on high level design
architecture, requirements and deployment of a document database has begun.  

● DAQ Support
Debugging and fixing connection timeout issue for E907/r2dm.
CAMAC support for Miniboone, Mtest facility, SNAP and several university and other remote institutions.
Support and debugging for MTBF data acquisition system.
PTA driver support for several users.
Mtest event building software and general readout electronics support. 

● DAQ Support/Front End
Year to date there has been no effort reported to this project. 

● DAQ Support/ Run II
Most of the effort was in operational support. Last fall D0 Online migrated from OSF1 to Linux which caused
a significant jump in effort. Late in the migration we realized there were additional changes in the overall
configuration of the system that  delayed completion of our part of the migration. The support load for the
new system ramped down soon after the migration completed. 

CDF requested SunOS builds of merlin and CDF/r2dm which went fairly smoothly.
● DAQ Support/VxWorks

New hire has started acting as liaison between the lab and WindRiver systems and primary support for
VxWorks. Still coming up to speed on all of the activities required of the position. There has been a several
month gap between the departure of the previous liaison and the arrival of the new one. 
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