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General Project Categories

• Experiment Software Development and Support and External Reporting
– Run II (CDF &D0)
– Nova DAQ
– Other Experiments

• Infrastructure Software and Management
– Applications and Drivers
– VxWorks
– Testbeams
– Kernels
– Design and Review

• Beam Position Monitor Systems
– MIBPM & TBPM

• SDSS II DAQ Upgrade
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Project Deliverables Status for CDF

• SEVB and Merlin front line support transitioned to experiment
– Consultation basis and guidance being given (~February 2006)

• Kernel and L3 DAQ related external reporting
– After October this was moved to Kernel support

• CDFRDL 
– Development and testing phase complete
– No direct support expected (SCP/REX/OPS provides support)
– Integration testing midSeptember complete
– Migration to Production ~ November 3, 2006
– Completed development and testing basically on schedule.

• CDFRDL in place and ready ahead of rest of CSL
– Configuration and tuning by SCP/REX/OPS first few months for 

performance
– CDFRDL has been stable since deployment to production
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Project Deliverables Status for CDF (Cont.)

• CDFRDL in Production as part of new CSL
We are now taking real data with the New CSL
Congratulations!!!! on getting to this point.
                                   F. Chlebana 11/07/06

• No requests for consultation or support since initial commissioning in November

Recent CDFRDL network activity to MSS 
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Project Deliverables Status for D0

• Monitoring and Support Transitioning
– Draft Document (CDdoc2064)
– Monitoring and issue intervention transition period

• March until start of shutdown
• Continue monitoring but restrict response

– Nuisance issue: Watch but do nothing
– Serious: Report and see if experiment can resolve
– Crisis: Act and report later on how it was seen, diagnosed, 

resolved  
• SCP/REX/OPS may be more active

– Suspend active monitoring once shutdown starts
– No agreement with experiment yet, but actions indicate they are following 

through
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Project Deliverables Status for D0 (Cont.)

• Event Catalog storing turned off on February 6, 2007
– DLSAM/DLCAT ready ahead of time (only needed to set switch in 

configuration file)
– Disk corruption occurred 2 hours after change (a small bump)

• Not told about recover from backup
• Lost initial changes to configuration file
•  Observed and fixed 7:30 am next morning 

• Unofficially advise on L3 resource leveling impact and constraints (e.g. 
luminosity block related requirements)

– Status on experiment side not clear
– May or may not involve significant effort request down the road

• Thought to have little impact on our software in near term
• More elaborate proposals still violate fundamental rules in data scheme 

(luminosity block event grouping, etc.)
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Project Deliverables Status for D0 (Cont. 2)
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Risks from Run II

• CDF/CDFRDL 
– Proliferation to other experiments or aspects of experiment may require 

refactoring and moving away from forked code model.
– Higher luminosity may provoke new issues
– Operationally stable and new hardware so risks mainly due to new OS 

versions (low)
• D0

– Most of the technical experts have been lost to attrition over several years
– New hardware or library dependencies could require significant effort
– Higher luminosity may provoke new issues
– Resource leveling in L3 potentially large impact
– Problems now rare (great!)

• Insufficient experiment side monitoring may create a crisis
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Project Deliverables Status for Nova

• WBS Management
– DAQ Software (large)
– Databases (for historical reasons this is under DAQ Software)

• Director's CD2/3A 
– June 4, 5, 6 (MondayWednesday)

• DOE Lehman CD2 / 3a Review
– July 17, 18, 19 (Tuesday  Thursday)

• Current Activity Focus
– Message Passing System

• EPICS underneath
– Reliable messaging issues (work around good enough for IPND)

• Java API ~85%
• C++ API started recently ~30%
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Project Deliverables Status for Nova (Cont.)

• Current Activity Focus (Cont.)
– DCM bootloader

• Partial success but still issues with networking on board for download
– Event Builder

• Buffer manager code roughly ready
• Connection manager next

– Run Control
• Requirements document being written (3rd draft)

– Global Trigger
• University of Minnesota at Duluth volunteered

– Will start on requirements document soon
– Reuse Minos code where possible
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Project Deliverables Status for Nova 
(Cont. 2)

• Current Activity Focus (Cont. 2)
– Nova Teststand

• FCC 369
• ~6 nodes installed
• DHCP exemption (for DCM booting)

– Job Posting
• Reading resumes and starting phone screening
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Risks from Nova

• Schedule for IPND remains a risk
– Will evaluate in May and make corrections if necessary
– Manpower situation should be improving

• ILC and Accelerator projects sudden requests drain effort unexpectedly
– Hard to plan in advance, must react and readjust each time

• EPICS reliable messaging and potentially performance
– Should be good enough for IPND but may need to rethink for far detector

• Couldn't find anything better the first time around
• Database struggle between online and offline perspectives

– Need to continue to work for support of both models
– Include appropriate management when/if necessary

• Waters have settled considerably as of late
– Can Postgres really scale for far detector operations?
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Project Status Deliverables for Other 
Experiments

• Experiment development and support outside of Run II and Nova has been 
quiet generally

– COUPP
• Likely involvement down the road, could be on a consultation basis

– DES
• Nothing yet, but always a possibility

– MIPP Upgrade
• On hold as fall PAC deferred any decision

– Minerva 
• Do not expect any requests at this time

– SciBoone
• Do not expect any requests at this time
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Risks form Other Experiments

• COUPP may need help for lights out operations
– Probably not in FY07
– Possible Labview related requests

• DES
– Could get approval from directorate for help (are they still asking?)
– MIPP Upgrade

• Could get PAC approval or could morph into ILC testbeam 
experiment

– Minerva and SciBoone
• Small possibility for a request, but likely only if they run into trouble

• All the experiments we haven't heard of yet
– Requests could be for small to large efforts (hard to predict)
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Effort for Experiment Software Development 
and Support
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Effort for External Run II Reporting
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Project Deliverables Status for the 
Infrastructure Software and Management

• Applications and Drivers
– CAMAC Controller evaluation CAEN C111C (Ethernet)

• Get out of business of supporting low level CAMAC drivers
• LUA scripting interface too slow

– 500usec of overhead for each 1usec CAMAC operation!
• TCP socket interface still not working

– Purchase Hytec ECC 1365 if budget allows
• Design and Reviews

– Various projects and experiments and SBIRs
• SBIR proposal
• ILC detector testbeam workshop (to understand future requests)
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Project Deliverables Status for the 
Infrastructure Software and Management 

(Cont.)
• Kernels

– Linux kernel building
• Add TRACE support in kernel

– Boot script for loading kernels (used by D0 and CDF) updated
• VxWorks Support

– Kernel builds for Run II and Accelerator Division users
– Debugging and general support for VxWorks users

• Investigating problem reports and finding resolution
– Opening TSR with WindRiver when appropriate

– License management and liaison activities with WindRiver (3 seats)
• 1 CD
• 1 AD
• ½ D0 & ½ CDF
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Project Deliverables Status for the 
Infrastructure Software and Management 

(Cont. 2)
• MTBF

– Use advanced CAMAC controllers to eliminate need for CAMAC drivers
• Depends on finding controller that meets our requirements
• Need to understand scope of facility to understand DAQ needs 

– Tied into understanding ILC detector test plans
– Consider a unified DAQ system for the facility

• Can we come up with a feasible design?
• Can we come up with a way to integrate user systems?

– What types of user systems can/should be integrated?
– Provide near real time tracking code for improved user experience

• Successful
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Risks from  Infrastructure Software and 
Management

• Applications and Drivers
– CAEN C111C module very likely does not meet needs

• Wrong model (user calls CAMAC over network, not from onboard)
• Evaluate Hytec ECC 1365 (more expensive, licensing, starting over)

– Also may be wrong model (Hytec willing to change for a price?)
– Continued requests for CAMAC driver support with lack of expertise

• Design and Reviews
– Low risk due to any one project for a review 

• short term spike in effort
• Not very frequent so far

– Moderate risk if asked to help design
• More pronounced bump in effort (generally not just a spike)
• Not very frequent so far
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Risks from  Infrastructure Software and 
Management (Cont.)

• Kernels
– Effort seems to be low and stable (no quick changes lately)

• VxWorks
– New versions or boards pose temporary effort load
– Special requests from users and extra work
– Licensing changes could create fiscal issues

• MTBF
– New pixel system integration (DAQ may be university standalone)
– Expanded scope of facility could require significant effort (ILC driven)

• Design and implementation
– Large number of interested potential users based on ILC Detector 

Testbeam workshop
• Individual experiment help may be requested
• General DAQ system help may be requested
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Effort for  Infrastructure Software and 
Management
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Project Deliverables Status for the Beam 
Position Monitor Systems

• TBPM
– Maintenance mode
– Motorola no longer manufacturing MVME2400
– MVME2400 situation

• 27 installed
• 2 in teststand use
• 1 broken (from F3 house)
• 1 maybe broken (from D4 house)

– Use MVME5500 (same as MIBPM) for replacements
• Code base built and tested on MVME5500

– Offhours call to CD personnel late at night due to D4 house problems
• Preparing for proton load, things went fine anyway
• Need to work with Tevatron (and Main Injector) leader to clarify 

support
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Project Deliverables Status for the Beam 
Position Monitor Systems (Cont.)

• TBPM (cont.)
– Orbit corrections (not high CD priority)

• Correct beam in real time using positions from BPMs at B0 and D0
• Horizontal correction at D0 (tentative) and vertical at B0
• Software changes completed and deployed at B0 and D0

– VME DAC board is installed but not yet connected to correctors
– Correction values are available as ACNET devices, these can be 

used to check if values are correct
– Request to download offsets from database completed and in production
– Request to pull some EchoTek boards from pbar signals

• Replace recycler boards being loaned to ILC damping ring BPM 
studies at KEK (ATF)

• Request is for 10 to 15 boards (if all pbar signals removed 54)
• Time frame, effort, priority still to be worked out (Meeting April 4)
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Project Deliverables Status for the Beam 
Position Monitor Systems (Cont. 2)

• EchoTek Boards ECDRGC814/8FV2R(1/2)
• Same model as in MIBPM, TBPM and elsewhere
• 124 boards installed in TBPM system
• 57 boards installed in MIBPM system
• 16 boards installed in teststands
• 49 boards installed elsewhere
• 1 broken
• 3 spares
• Boards have proven to be very useful and found there way into 

multiple systems. 
– Good for spares as you do not need multiple pools
– Leaves some systems vulnerable to scavenging
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Project Deliverables Status for the Beam 
Position Monitor Systems (Cont. 3)

• MIBPM
– Maintenance mode
– Motorola still manufacturing MVME5500
– MVME5500 situation

• 7 installed
• 2 allocated (teststand and Duane Voy) – SDSS owns teststand board
• 3 in PREP

– Need to work out support arrangements
• Probably similar to Tevatron (work in progress)

– Aided filter controller firmware upgrade installation before Stefano left
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Risks from the Beam Position Monitor 
Systems

• TBPM
– Operate through 2009 (maybe into 2010?)
– MVME2400 no longer made (can use MVME5500)
– Raiding system for components (e.g. EchoTek boards)
– Support desired by AD may not be easily achievable

• MIBPM 
– Operational for less than a year (failure rate not yet understood)
– Operate for many more years (2017+?)
– Support desired by AD may not be easily achievable
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Effort for Beam Position Monitor Systems
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Project Deliverables Status for SDSS II DAQ 
Upgrade

• Teststand
– Moved to FCC 369 week of March 26 (off project)
– Commissioned successfully, now operational 

• NaN in specto frame headers (issue predated DAQ upgrade)
– Telescope skewing before data readout complete, logic specifically 

cleared buffer of positions when telescope starts to move
– Code changed to remove logic, cut and request for 24 hr shakeout

• Updated documentation
• Debugging problem reports (e.g.)

– Watchdog process dead, process stack overflow (cause or symptom?)
• Increase process stack size in astroda code for watchdog
• Increased VxWorks stack size as a precautionary measure
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Project Deliverables Status for SDSS II DAQ 
Upgrade (Cont.)

• Hand off of operational support to Apache Point personnel
– Done (except maybe for the final signoff)
– Remaining issues with spare boards

• Enough FOXI sender boards (or do we need to build more)?
• Are VCI+ spares at APO good? APO will send to FNAL for tests
• VCQM boards quote double cost of last years purchase
• Reviewed MVME5500 inventory probably fine

– Infrequent board hangs ( < 1/month) 
• Handed off to APO staff
• Next place to look is network and we do not have privileges to run 

network monitoring at APO
• Able consult if needed

– Hand off documentation generated
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Risks form SDSS II DAQ Upgrade

• Insufficient spare boards of various kinds
– Inventory and estimating of needs for next couple of years should help

• Code is fairly stable and few bug reports seen lately
• Teststand problems may inhibit ability to debug problem reports

– Already had a few problems recently (all resolved)
• Requests for expanded functionality could arise

– New features of scalability
• SDSS II or really for SDSS III?
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Effort for SDSS II DAQ Upgrade
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