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Basic Reference Material

• FNAL Project page:  http://computing.fnal.gov/ccf/projects/dCache
o material is dated, will be moved/linked to FNAL Dcache plone site

• FNAL Plone site: http://dcache.fnal.gov
o new, hosted by central FNAL plone server, with virtual address hosted elshwhere

• FNAL GDH Group page: http://computing.fnal.gov/ccf/gdh.html
o overlaps with project since project/line personnel not heavily matrixed

• Global Dcache Project page: http://www.dcache.org
o details are more applicable to LCG, OSGoriented sites

• Master schedule/drivers:  See CDdoc990, CDdoc1286
o continuously evolving with schedules and requirements of customers

Project Manager's Summary – April/May 2006

The focus of the FNAL DCache project for the last six months has been to maintain and expand 
Fermilab DCache systems, pursue a broader more effective development base for DCache (coordination 
with DESY, engaging BNL), meet the storage requirements of USCMST1, and to prepare DCache to 
become a more generally deployed Storage Element on the OSG. Some achievements in this area include:

● FNDCA – maintained stable operations
 Expand FNDCA capacity (with IA), reorganize pool structure, add Fermigrid pools
 Host raw data read/write pools separately from general write pools
 Added a test stand (FNDCAT) for developer testing and admin procedure practice

● CDFDCA – maintained stable operations
 Successfully transferred liaisonship within group

● Broadening developer base – very modest, slow, but visible progress in this area
● USCMST1 – help maintain operations, prepare and support for service challenges

 Feature development (FTP progress markers), scaling investigations (billing cell)
 Resilient dCache work ongoing to achieve nearzero administration
 SC4 successful, in progress. Bandwidth contention between WAN and LAN traffic.

● USCMST2 – resilient dCache deployed and operational at seven sites, beyond original plan.
● Other Development Work

 Dcache in a production branchtagged release, continuous integration, bug fixes
 Evaluation and initial testing of the PNFS replacement from DESY, Chimera
 FTP feature enhancements, with performance improvements and test harness on the way 
 New monitoring plots system created, to be packaged for dcache.org deployment

http://computing.fnal.gov/ccf/projects/dCache
http://www.dcache.org/
http://computing.fnal.gov/ccf/gdh.html
http://plone.fnal.gov/DCache


For an activity breakdown of status, please see Table 1 at the end of this report.

Resources Used

Resources used in the FNAL Dcache project include members of the CCFGSSGDM group: Rob 
Kennedy, Alex Kulyavtsev, and Vladimir Podstavkov. Also materially contributing to development, 
support,  and/or documentation were: members of the IA group, Timur Perelmutov, Dmitry Litvintsev, and 
more recently Ted Hesselroth. Since the master resourceloaded schedule was constrained by a 
predetermined number of people, by definition we have not used more resources than expected. We have 
reduced scope and pushed out delivery schedules where appropriate.

Schedule/Milestones

The master schedule for FNAL DCache project states the FNDCA configuration expansion would be 
completed in October 2005. Due to securityrequired operating system upgrades (mostly sapping IA's 
time), hardware problems, and developer time commitments, this milestone has slipped and is still not yet 
completed. Since security comes first, and staff levels are fixed, this was unavoidable. The highest priority 
of this expansion have been achieved nonetheless. The admin node has been split into several admin nodes 
allowing for simpler expansion of the system. Addition of Fermigrid volatile space is in progress. Plans are 
ready to complete operating system upgrades, split up pools for finergranularity to allow pool groups split 
across hardware, and then restore KTeV and Minos to full space allotment per hardware contribution.

After several days of discussions and demonstrations on a recent visit to DESY, I judged the 
Chimera product from DESY to be an acceptable replacement to PNFS for improved scalability of service, 
as opposed to developing an inhouse alternative from scratch. Moderate scale testing of Chimera will 
begin here shortly, with deployment (if all goes well) to all FNAL systems before the end of the year. Plans 
are underway to better align and coordinate development efforts at DESY and FNAL to make this and 
other planned subsystem overhauls more effective with the same limited resources.

Significant Changes since Previous Report

Corrected postmeeting: The CMS SC4 phase in April required more effort than I had anticipated in recent 
project planning. This did not cause significant disruption to our project plans since this was offset by the 
additional effort from Ted Hesselroth. A revised quarterly project schedule is in discussion which today 
happens to be fitted to the CSA06 dates. Priorities within that schedule may change, but the overall 
schedule itself needs to be maintained in order to coordinate longerterm efforts.

We have participated in the submission of several funding proposals which either directly involve 
the FNAL Dcache project or may indirectly contribute to components of Dcache. These include: a SciDac2 
proposal to work on Dcache components most likely to be impacted in the next 4x service scale increase 
for LHC, a SciDac2 proposal to work on component selection within a distributed system, a proposal for 
FNAL to work on FTP issues in Globus, and a followon proposal to continue work on the SRM. There has 
been no response yet on the status or disposition of these proposals.

There have been significant discussions between FNAL and DESY concerning SciDac2 
requirements, Dcache software licensing, and a potential MOU to provide a firmer formal foundation for 



the multiinstitutional Dcache project. There have been expressions of willingness to reach an agreement 
consistent with funding requirements, but there has not yet been a formal expression of terms for such an 
agreement.

Future Plans

We will have to address some issues long deferred in order for the Dcache service to make it a more easily 
managed service as well as a more smoothly evolving service. In addition to continuing to transfer some 
administrative functions to IA to free up developer time, we will consider development to permit service 
quality to be better monitored by nondevelopers (Billed DCache “errors” are usually just delays that do 
not lead to client service failures), as well as developing realistic test procedures to reduce the effort to 
validate production releases and deploy bug fixes. Test harnesses are needed to test functionality more 
systematically and thoroughly. A means to test the many potential configuration variations in DCache, and 
to simulate realistic loads and usepatterns to test functionality at scale, should be considered. We need to 
work to avoid the longstanding pattern of ultimately testing functionality “in production”.

Presentations/Reports/Documentation

Please see the FNAL Dcache web page and the soontobe filled our plone site for other presentations, 
reports, and documentation. In the past 6 months, talks and papers were submitted to CHEP06, and several 
presentations were given to share our experience with BNL and other interested parties.

Project Activities Task State Commentary
Support
Doc & Packaging
Feature Development
GridFTP 
Resilient Dcache
Tapeless Data Path
Pin Manager
VO Auth Mod Integr.
Dcap support
Collaboration
Doc & Packaging 2
Features 2
Pnfs
Other
WAN
OSG Participation
LCG Participation
Management

active
to be active
active
active
active
closed
closed
active
low activity
active
to be active
to be active
active
inactive
inactive
low activity
low activity
active

Investigations, consulting, some tasks to IA 
Review user, admin doc on FNAL web
bugs, scaling in “other” Dcache components
feature additions, performance, error handling
driven by USCMST1,T2. Reduce administration
done
done
work left for both DESY, FNAL – close to complete
packaging for kits, some bug investigations
DESY visit, teleconf, how to coordinate better
insure dcache.org rpms usable for FNAL systems
build procedures, test harness, FSL workgroup
Chimera tests, Pnfs/postgresql support
scheduling, cost model, XFS, etc.
work done under GridFTP task or by SRM project
Reengage in summer outside of USCMST2
mostly DESY and SRM involved. Some CMS issues
SciDac2 proposals, DESY discussions... to MOU?

Table 1: Overview of activities under CD/CCF/DMS/Upper Storage/Dcache
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