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DMSUpper Storage Drivers & Scope
• Driver 1: Maintain FNAL dCache Services

– FNAL dCache support. Test/upgrade software. Coordinate w/exp'ts.
• Driver 2: Collaboration: dCache (+LCG), GGF, OSG, Vanderbilt, ...

– dCache Collaboration: represent FNAL, improve process, LCG support
– GGF: SRM interface specification beyond v2.1.
– Postgresql expertise: leverage for performance, reliability (PNFS,SRM)

• Driver 3: Develop SRMdCache to meet the requirements of USCMS T1
– Develop and help support variants of Resilient and Classic dCache for use 

at USCMS Tier1 site (FNAL) and 7 USCMS Tier2 sites.
– Develop/configure dCache to accommodate common Tier2 networking
– SRMdCache: Interoperable storage interface. API V2.1 Implementation
– SRM/gridftp v2: Robust and performant data transfers (T0T1T1T2)

• Driver 4: Prepare/integrate SRMdCache as a Storage Element on the OSG
– USCMS T1/T2 context to test (done). Release client tools, then service.
– Issues: MIS schema, explicit space reservation, deployment model and 

procedures, proof of interoperability with all other SRMs on OSG, etc.
• Driver 5: (NEW) Expand FNAL dCache Service: Minos, CDF Raw & iCAF
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DMSUpper Storage Drivers (Draft V0.13)
Top Level

>> 48/18/93/3 <<
COMMON InterVO grid access to Fermilab resources X

COMMON
X I

COMMON Common and/or interoperable Services with OSG and LCG X X
COMMON Distributed, diversely located, persistent  data store  I I

COMMON
X X

COMMON
X X

COMMON Minimize operational and deployment loads I I I
COMMON Cross VO access to event generation data (patriot) X
COMMON Good Internetworking with Present and Potential Partners X L L
COMMON Timely Deployments I I
COMMON Common Data Management Services X X
CDF Support for ~x2 data taking rate Almost done X

CDF Support for x3 data taking rate
X

CDF Tape migration support
CDF Loadbalancing on Analysis Clusters X
CDF Accounting for Finance Committee ?
CDF Use of OSG/LCG/Fermigrid resources 1/1/2006 I? I
CMS US CMS TIer1/CERN Robust Data Movement 12/1/2004 X X
CMS CMS Data Management Prototype 6/1/2005 I X X

CMS 1/1/2005
X?

CMS DC06 CMS 20% Data Challenge 3/1/2006 I? ? ?
CMS DC07 CMS 50% Data Challenge 3/1/2007 I? ? ?
CMS MCPS using Tier2 and OSG resources 3/1/2005 X
Theory Lattice Gauge Facility I? X
MINOS Robust & Stable Operation High Priority X X
MINOS Use of OSG/FermiGrid resources High Priority I?

Drivers  DRAFT  V0.13 
12/14/04

Character in Cells: X = development,     I = 
integration,                                            L = low 

priority,      H = high priority,   ? = ?
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Computing Facility capacity expansion that meets 
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 need to write 
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Tier1Grid resources access (subject to policy) from OSG & 
LCG
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DMSUpper Storage Drivers (remainder)
 [2] Remainder of Upper Storage
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Drivers and Milestones 1
• Driver 1: Maintain FNAL dCache Services                                     ongoing

– Improve processes, admin tools, monitoring, ...             JuneJuly 2005.
• Driver 2: dCache (+LCG), GGF, OSG, Vanderbilt, ...                     ongoing

– SRM v3 API, prove FNAL SRM on other storage, ...   (no timescale set)
• Driver 3: Develop SRMdCache to meet the requirements of USCMS T1

– Develop Resilient dCache:                                     Initial version DONE.
– Develop Hybrid Resilient/Classic dCache:      V1 DONE.   V2 Planning.
– SRMdCache robustness: CERNFNAL Service Challenge 1.      DONE.
– SRMdCache robustness: CERNFNAL Service Challenge 2.      DONE.
– SRMdCache robustness: CERNFNAL Service Challenge 3.  July 2005.
– USCMS integration: – Tier2 setup help and consult.            3/7 DONE.
– USCMS integration: – Tier2 setup help and consult.   2/7 Almost done.
– SRMdCache: Implicit space reservation. Proto released.    Almost done.
– SRMdCache: Most V2.1 API implementation.                       May 2005.
– SRMdCache: Explicit space reservation.                               June 2005.
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Drivers and Milestones 2
• Driver 4: Prepare/integrate SRMdCache as SE on OSG

– Prove SRMdCache in USCMS T1/T2 context.                            DONE.
– Deploy SRM client V1.1 tools to ITB (not to production) Late April 2005.
– Deploy SRM client V2.1 tools to ITB and to OSG production   May 2005.
– Demo SRMdCache service to SRM client tool testers              April 2005.
– Deploy SRMdCache service to ITB                                           May 2005.
– Deploy SRMdCache service to ITB/OSG Prd                  MayJune 2005.
– Issues:

• MIS schema – To GRIS,GIIS works, but schema define/support? 
• Explicit space reservation – Difficult. Many error cases to treat.
• Deployment issues – Initially straight to OSG cache, need pacman 

packaging of tools/service, may get help from Vanderbilt on this.
• Interoperability with ALL participating SRMs – ongoing.

• Driver 5: (NEW) Expand FNAL dCache Service: Minos, CDF Raw & iCAF
– Plan expansion of FNDCA for Minos, early FermiGrid           April 2005.
– Consult, support CDF: Raw data dCache, iCAF dCache.       (timescale?)



04/12/05 GDM Project Presentation 7

Effort Profile And Risks
• Budgeted Effort: Lower than WBS estimates we showed to experiments

– See last talk for the details.
• Actual Effort: now 4 FTEs, soon 6.5 FTEs ('090,'096), + modest outside effort. 

– Staff/Posted/Needed/Outsource = 48/18/93/3 (Dec 2004 driver matrix)
– 2 FTE shortfall – outside effort, reduce/move support, and prioritize.
– dCache admin interface complex. Work on admin doc for ISA.
– Streamline activities with defined, automated dev/build/test processes.
– Seek common solutions (gridftp).
– Cannot cut investigations. Diverse toolset needed for 35 year timeframe.

• Risks: Expanding customer requirements; Evolving environment, technology.
– SRMdCache support explosion, especially offsite.
– dCache system expansions and support onsite.
– USCMS T1 mission creep – additional consult/support outside WBS
– CMS Data Handling – may need to divert effort to explore competitors.
– Explicit space reservation – schedule risk (hard to do)
– SRM V3 API – schedule risk (outside parties driving this)


