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CDF SAM Farm Deployment

● Phase I running in production
– ~ June 2nd (announced at June 6th operations meeting)

● Phase II is deployed and operating
– Initially without dCache write pool

– Integration testing in progress on production data

– May not need to reprocess data from tests

– Expect to be declared production soon (~weeks)
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Real User Analysis Using SAM on 
the Fermilab CAF

● Progressing but not quite fully there

– ~10 users of SAM on FNAL CAF
● Physics analysis on datasets from SAM Farms with final calibrations!  

● Offline request to physics group conveners for 
representative from each physics group

– 4/5 groups committed, 5th expected soon

– Taught how to use SAM 

– Tutorial session tentatively schedule for Friday

● Uploading from offsite activity in progress
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Overview of Current Main Issue  

Lack of defined tests/metrics for validating DB 
servers before releasing for general use. This falls 
more on the experiment specific side as there was 

little if any CDF specific test, or environment, 
defined for testing new DB servers or client code. 

   Culminated in an upgrade and then rollback a 
few weeks ago.
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Mitigation Strategies
● Short term (define the tests/metrics)

– Commissioning CDF integration environment 

– Attempt to duplicate DB server issues in integration

– Leverage D0 environment for shakedown

● Medium term

– Convert phase I farm into phase II testbed   

● Long term (add tests/metrics to infrastructure) 

– Bring up test harness

– Add developer tests 

– Add experiment specific tests
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CDF SAM Farm Summary

● Phase I in production
– ~ June 2nd

● Phase II initially will not use dCache write pool
● Phase II in integration testing
● Phase II in production soon
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Real User Analysis Summary
● Progressing, but slower than farm deployment

● Main issue is lack of testing/metrics

– Problems not found before deployment

– Validation of some code uncertain

● Mitigation Strategies

– Short term: duplicate production problems

– Medium term: production like testbed (small phase II farm 
environment)

– Long term: deploy/use testing infrastructure 


