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Stage of the project

MINERvA Computing Project is in quite early stage

Experiment is going to start collecting data in 2009

Meeting between B Tschirhart/ P Cooper and J  Morfin/ K 
McFarland/ S.A -  early February

Draft MOU is being actively worked on and will be 
submitted soon -  goal is week of 24 April

P Cooper liaison from the CD side

S Avvakumov – MINERvA side
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What will be in the MOU

Disclaimer – it 's a draft in full sense of the word – in 
many cases we can not yet determine requirements 
precisely

DAQ support 

Electronics maintenance/ repair

Mass Storage (enstore +  dcache)

CPU (farms)

Database support

Experiment AFS area

Networking support (MINOS ND hall)
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Ongoing Work

After submitt ing the draft MOU we will continue to 
update it as we understand requirements better

It might take a while 

We will work with the CD and provide timely updates of 
the status


