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Project  Drivers  & Scope

• Provide data acquisition software development for the Nova Experiment 
– CD1 & CD2 Review process

• Changing scope
– Nova project office

• Requests and demands (cost pressures, schedules)
– Development of WBS for aggressive IPND schedule & Production
– Data buffering, triggering, writing, monitoring, control
– Remote operations support (isolated far detector site)
– DAQ Electronics interface
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Project Deliverables Status

• WBS work is an evolving effort
– Not yet using it to track (access strictly controlled by project office limits 

usefulness for L3 managers)
• Many milestones defined in WBS, mostly in the future (a small selection)

– Documentation (standards, various requirements, various designs)
• Various stages from not started to addressing review comments
• Basically behind schedule on Error Handling, Message Passing, 

Standards
– TRACE support on schedule (review by 30 June 2006)
– Evaluation of packages for control and error messages

• Elvin done; EPICS in progress (ahead of schedule 1 Sep &  4 Oct 2006)
• No one with dedicated large fraction for effort yet

– Optimize by picking tasks which are better suited for 'picking up where I 
left off', not strictly as schedule indicates 

– Building foundation for when more dedicated effort becomes available
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Project  Milestones

The mission is to provide a performant, robust, and well documented DAQ on an 
aggressive schedule while appropriately reflecting Computing Division and 
Laboratory priorities. 

• There are two major milestones for the effort
– Minimally functioning solution in time for the IPND test running at the 

end of 2007 (overly aggressive given manpower, trying to improve) 
– Fully functional DAQ system including remote operations support when 

first 5KT of detector is commissioned near end of 2010
• Bulk of work is really needed for IPND milestone so a very front loaded 

schedule
– Not well matched to the project approval process which pushes in 

opposite direction
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Effort Profile Nova DAQ Software 
Development  

• Jerry's time is mostly WBS and related management  activities (0.34 FTE ave) 
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Risks

• IPND schedule is very aggressive and milestones may be missed
– No schedule contingency
– Effort available well below WBS levels

• Front loaded schedule does not match project approval process
– Not keeping pace in most if not all areas forcing creative task juggling
– Lack of dedicated manpower means context switching precludes involved 

tasks
• Some tasks have larger ramp up time to make progress and are not 

well suited to frequent switching or short duration attention
– Some tasks require coordinated effort on several fronts

• Hard to do efficiently alone
– Allocation of resources can be delayed waiting for project approval

• Project office pressure to do it cheaper since it is 'only software'
• Project office strict control of WBS severely limits usefulness to L3 managers
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Risks (Cont.)

• DOE pressure to keep costs near $200M
– Descoping of detector forcing reevaluation of needs

• Reduces amount of hardware needed (buffer nodes mainly)
• Does not alter real cost to develop software
• Pressure to defend costs of DAQ system requires effort that could be 

used elsewhere (2nd round since February in discussion)
• Project Office using too low FTE cost for CD DAQ Software developers

– Costing will jump once we can convince office of level to use
– Hard to get set since we are understaffed and may not accurately predict 

salary of future additional manpower
• Other holes in the overall project diverting effort from DAQ activities

– Already had to jump in and draft DB requirements for CD1
• Czar named in June (finally), but still requires effort to prod along


