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Project  Drivers  & Scope

• Provide data acquisition related software development, including extensions to 
existing systems and major upgrades

– Proposed experiments (Minerva, SciBoone?)
• Minerva using CAMAC from windows for teststand
• No contact with SciBoone yet, have not seen a draft MOU 

– Small experiments (COUPP)
• Want to run bubble search algorithm in camera cpu

– Test beam experiments (RPD?, ...)
• Unknown as they do not respond to queries
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Project  Drivers  & Scope (Cont.)

– Run II experiments (CDF RDL)
• 80 MB/s aggregate for 8 nodes to Mass Storage (nominal)
• 30 MB/s single node to Mass Storage (nominal)
• 1.5 times above rates for recovery of backlogs
• More unified support for CDF and D0 raw data logging
• Migration from IRIX systems to Linux
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Project  Drivers  & Scope (Cont. 2)

– CMS Remote Operations
• Interface between LHC@FNAL committee and CMS remote 

operations group  (LHC@FNAL is the operations center that will be 
built on WH1; the CMS remote operations center is on WH11)

– Help gather CMSspecific requirements for LHC@FNAL
• Contribute to CMS work that needs to be done to enable remote 

operations
– Testing various configurations of applications and monitors
– Aid in development of the event server piece of the storage 

manager (analogue to the “server” part of the CDF consumer 
server logger)
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Project  Drivers  & Scope (Cont. 3)

– Astrophysics experiments (SDDSII, DES?)
• None for DES at this time
• SDSSII

– Motivations for the upgrade
» Improve the stability and reliability of the system
» Eliminate dependence on obsolete components
» Reduce operating costs

– Hardware replacements
» The SGI host computer was replaced with a Linux PC
» The MVME167 processor boards were replaced with 5500s
» The PTVME link was replaced with Gigabit Ethernet
» The tape archive system was replaced with FTP and rsync 

transfers
– Note: NOVA will be discussed separately
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Project Deliverables Status

• Proposed Experiments (watching for warning signs) 
– Minerva

• No explicit request for development help at this time
– SciBoone

• No explicit request for development help at this time
• Small Experiments 

– COUPP  
• Summer student work onboard camera software
• May have to step in afterwards

• Test Beam Experiments
– RPD (T955) 

• MOU draft, but no response since December 
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Project Deliverables Status (cont.)

• Run II Experiments 
– CDF Raw Data Logger (CDFRFL)

• Raw Data Logging to SAM Database and Mass Storage System
– Able to run in parallel on 8 Linux machines
– Based on D0 dlsam/dlcat mechanism

• CMS Remote Operations  
• Not really a DAQ effort, but challenges are similar for remote 

operations of DAQ systems for experiments like NOVA.
• LHC@FNAL committee has morphed into LHC and CMS specific 

working groups now that the director has approved construction of the 
WH1 facility

• Storage Manager work is ongoing.  A prototype version with sufficient 
functionality is available for the CMS magnet test/cosmic challenge this 
summer.

• Note: Quantifying appropriate deliverables has been a challenge.
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Project Deliverables Status (cont. 2)

• Astrophysics
– DES 

• No activity beyond workshop in February
– SDSSII DAQ Upgrade 

• Remaining tasks:
– Understand cause of missed interrupts in spectro system at APO – 

Hope to simulate two VCI+ cards interrupting the processor board 
at the teststand

– Improve the sky subtraction in the astro system
– Replace two bad Peritek VCQM video daughter cards on spare 

video boards at APO
– Update the documentation to reflect the new system

• Support requests have been very infrequent.  Mostly these are reports of 
bugs that are tripped in unusual situations.  Of course, these are 
diagnosed and fixed promptly!
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Project  Milestones

The mission is to provide performant, robust, and well documented DAQ related 
software solutions to the Fermilab user community in a timely manner, 
appropriately reflecting Computing Division and Laboratory priorities. 

• Proposed Experiments (Minerva, SciBoone)
– No specific milestones defined as there is no development work 

• Small Experiments (COUPP)
– No specific milestones but that might change come the end of the summer

• Test Beam Experiments
– No specific milestones defined as there is no development work
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Project  Milestones (Cont.)

• Run II Experiments (CDFRDL)
– Full BW with RDL & simulated CSL April 27, 2006    50%
– Full single node BW with RDL &  CSL June 5, 2006     0%
– Full multi node BW with RDL &  CSL June 19, 2006    0%
– Full BW with RDL &  CSL on prod July 10, 2006          0%
– Stable operation September 11, 2006                               0%

• CMS Remote Operations
– Elusive at this point, an ongoing struggle with the effort

• Astrophysics (SDSSII Upgrade)
– It would be good to complete the four remaining tasks by the end of the 

summer shutdown. 
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Effort Profile General DAQ Devel  
(Mostly RunII)

• (Tools) 0.05 FTE prior to Jan; 0.08 FTE Feb DES Workshop; rest is CDFRDL 
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Effort Profile CMS Remote Operations

• In theory effort loaned to AMR for generic remote operations tasks
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Effort Profile SDSS II Upgrade

• FY07 is mainly bug fixing, support, and less essential features  
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Risks

• General issue of available effort already oversubscribed
– Not keeping pace in some areas forcing harder look at priorities
– New requests mean effort must be squeezed from other projects
– New requests can happen with little warning, hard to plan and optimize 

effort (often not in time for budget planning). 
• Forces some crystal ball gazing

– Priorities can change over time forcing reevaluation and reallocation of 
effort

• Proposed Experiments (Minerva, SciBoone, etc.), Small Experiments & Test 
Beam Experiments

– No requests currently, MOU process allows for some form of advanced 
warning but not always much

– Time scales not always well defined given project approval process these 
days 

– May no longer have expertise in group for hardware (e.g. CAMAC) 
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Risks (Cont.)

• Run II Experiments
– Generally expect support and not new development at this point
– CDF RDL

• Single node rate far higher than ever supported with software
• Handshaking between various processes could be insufficient
• Communication lapses and reconfigurations could result in need to 

reinstall, reconfigure or modify software unexpectedly
• Often waiting on progress from other groups so next step can be taken

– Test platforms commissioned; data source software; 
infrastructure debugging

• Incorrect specifications causing rewrite of sections of code
• Short term load when significant testing begins
• Long term support load
• Monitoring not understood for CDF yet
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Risks (Cont. 2)

• CMS Remote Operations
– Difficulty in defining tasks and scope of effort (lack of agreement among 

players)
– Conflicting requests unrelated to general remote operations
– Multiple people trying to claim effort resources 

• Already had to wage this battle (report only to Patty)
– Effort will not yield insights on general remote operations issues (too 

CMS specific)
– Fuzzy boundaries between remote operations and CMSspecific work
– Difficulty getting information from the CMS collaboration
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Risks (Cont. 3)

• SDSS II Upgrade (in production)
– Expending effort faster than anticipated (funding may be exhausted)
– New feature requests or significant problems may arise
– Final tasks may linger due to priorities or difficult nature (no end game)
– Failures in hardware components that were not upgraded (e.g. Vigra video 

cards, 712M SCSI interface cards, VCI+ cards) 


