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Project Deliverables Status for CDF

• CDF
– SEVB and Merlin front line support transitioned to experiment

• Consultation basis and guidance being given (~February 2006)
– CDFRDL 

• Still in development and testing phase not support (REX provides front 
line support?)

• RDL running on Upgrade Production Hardware (completed 06/30/06) 
• Full BW with RDL &  CSL 07/10/06 (completed 08/25/06)
• 80 MB/s aggregate for 8 nodes to Mass Storage (nominal) 08/25/06
• 30 MB/s single node to Mass Storage (nominal) 08/25/06
• 1.5 times above rates for recovery of backlogs
• CSL Upgrade readiness review 08/28/2006
• Integration testing mid­September (roughly on schedule)
• Migration to Production Fall06 (October – November)
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Project Deliverables Status for CDF (Cont.)

• CDFRDL full bandwidth tests on 08/28/2006 (plot from R. Snider talk)
– Peak sustained rate requirement achieved 
– Single node rate requirement achieved (2 tape drives)
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Project Deliverables Status for D0

• D0
– Provide backup monitoring and issue intervention when necessary (REXX 

provides primary)
– Collector/Datalogger/ITC/Dlsam/Dlcat/DSM/Distributor 

• Dlsam/Dlcat updates in CVS based on bugs from CDFRDL work
– Consultation on service name based fail over pending

• No longer a priority. D0 may move away from cluster model due to 
cluster service failover issues. 

– Unofficially advise on L3 resource leveling impact and constraints (e.g. 
luminosity block related requirements)

• If approved this will yield potentially significant request for effort
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Effort Profile RunII Support
(Software)

• 2 employees in CEPA/OAA, additional effort 1 employee in REXX/DHG

Oc­
tober

Nove
mber

De­
cem
ber

Jan
uary

Febr
uary

Marc
h

April May June July Au­
gust

Sept
em­
ber

0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

1
Run II Devel and Support

RunII Devel
RunII Support
RunII
RunII (Budget)

FT
E



09/05//2006 Project Status Report 6

Risks From CDF

• CDF
– CDFRDL 

• Has all the risks of supporting a new product in production
• Long backlog load on system under some conditions (investigating 

phase space)
• Violation of claimed uniqueness may require changes
• Small file sizes compared to design at high data would rates impose 

significant additional load
• Throttling may need to be enhanced
• Proliferation to other experiments or aspects of experiment may 

require refactoring and moving away from forked code model.
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Risks from D0

• D0
– Most of the technical experts have been lost to attrition over several years
– Remaining experts reside in different departments

• coordination, authority, responsibility
• New hardware or library dependencies could require significant effort
• New features or upgrades means potential new instabilities

– Older versions have been running for years
• Higher luminosity may provoke new issues

– Resource leveling in L3 potentially large impact (need to keep eyes open 
and ear to the rails)

• Problems now rare (great!)
– potential for loss of expertise (not so great)


