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Project Deliverables Status

• Perform duties of liaison to WindRiver Systems for the laboratory and users
– Laboratory wide licensing maintenance and renewal (started in August)
– 3 ELM Licenses, good for a year, expire in September.
– 500 Production licenses, 300 for AD and 200 for CD
– TSR filing and tracking as needed

• Support for multiple versions of VxWorks and Hardware combinations
– Currently support 5.3, 5.4, 5.5 and 6.1 on fndaut
– Most Motorola PPC Boards (162, 167, 230x, 24xx, 260x, 5500, 6100)

• Evaluate VxWorks 6.1 tools and deploy to users interested
– Currently installed on fndaut and nova
– The only issue encountered so far is the lack of support for older boards 

(MVME230x, MVME162, MVME167)
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Effort Profile VxWorks Support

• 1 Employee for liaison and support activities
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Risks

• Legacy hardware and/or VxWorks versions is a potential risk in terms of effort 
and supportability. 

• Support for new versions and hardware combinations at least temporarily 
increase support load and could impact other ongoing support.

• New activities or users pose a risk of increased support load.
• Changes in licensing costs or terms could have laboratory wide impact. 


