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Goals and Objectives Accomplished:

Networks/NRT/Next-Generation Wireless Technology Evaluation
· Activity type:
New 

· Timescale:
Start:  June, ’07;  Complete:  September, ‘07

· Milestones:
Procurement – 30 days;  

Installation – 60 days after arrival of parts 


· Metrics
# of 802.11n-compatible APs & NICs deployed

Networks/NRT/Performance Analysis Tools
· Activity type:
Upgrade 

· Timescale:
Start:  January, ’07;  Complete:  September, ‘07

· Milestones:
-------

· Metrics
-------

Goals and Objectives Not Executed:

Networks/NRT/VOIP Test Stand
· Activity type:
New 

· Timescale:
Start:  3nd quarter, ’07;  Complete:  4rd quarter, ‘07

· Milestones:
Procurement – 30 days;  

Installation – 60 days after arrival of parts 


· Metrics
-------

Networks/NRT/IPv6 Support
· Activity type:
Ongoing 

· Timescale:
Start:  4nd quarter, ’06;  Complete:  3rd quarter, ‘07

· Milestones:
Native IPv6 routing to ESnet

· Metrics
-------

Summary

Most of the tactical items in the plan were completed this year. The IPv6 evaluation was started and should continue in 2008. The VOIP was not funded this year and will start next year. This requires 22K M&S.
