
CD FY08 Tactical Plan Status

Tactical plan Risks for FY08

• At least half of ESE labor is applied to cutting-edge engineering projects 
(R&D) with the expectation that those projects will be approved and funded.

• ESE was severely hurt by ILC and Nova cuts. (~10FTEs allocated in FY08 
original Tactical Plan).

• CD and ESE management have been quite successful at reallocating effort 
to new tasks and experiments.

• Risk for the rest of FY08 is low.
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