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FYO08 Tactical Plan for Servers/FNALU

 Relevant Strategic Plan(s):
—  Strategic Plan for Servers/FNALU (2323-v1)

 Tactical Plan Leader: Wayne Baisley

 Organizational Unit home
—  CDI/LSC/CSI/DSS
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FYQ08 Tactical Plan for Servers/FNALU
e —=

Tactical Plan Goals

e Transition services in short term
— from multiplatform to Linux-only resources
— from mail server to mail-client only resource
— from batch/interactive to interactive-only resource

* For experiments with little or no local resources:
— Transition batch computing to other Grid resources.

— Provide a place to install and use licensed applications
(e.g. MAFIA, MICE, etc).

— Provide disk space and scratch areas.

— Provide pnfs mounts to migrate data into Enstore where
requirements exceed AFS, and for large file transfers.
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Activities Summary: FTES

CORE SERVICES / FNALU Support

Core % of FY
Level O Activity  Services Complete: 75%
Personnel Usage
(FTES)

Allocation Actual YTD Current
Tactical Plan FTE-yrs FYO8

FTE- (Ave/mo % Consumed
Level 1 Activity FTE-yrs mos ) FTE-mosYTD Forecast
Servers/FNALU .8 1 0.8 .63 80% 8 100%
Batch Transition 2 2 0.2 12 60% 2 100%
Total 1.0 12 1.0 0.75




Activities Summary: M&S (Internal Funding)

Core
Level 0 Activity: Services % of FY Complete: 75%
Operating & Equipment M&S CD Internal Funding
Operations M&S Equipment M&S
FY YTD Current FY YTD Current

Tactical Plan Obligation  Obligation FY08 Obligation ~ Obligation FY08

Level 1 Activity Budget s + RIPS % Spent Forecast Budget s + RIPS % Spent Forecast
Replace old Suns with Linux 5,000 0 0% 5,500
Replace oldest Linux nodes 15,000 0 0% 14,500
Water leak damage - 100 0% 6,500
Maintenance for kpasa,
ksera, klik, klak, kbella 118,000 88,500 75% 118,000

Total 118,000 118,000 20,000 0 0% 20,000
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General Notes, from December 17, 2007 meeting

o Software Issues
— LSF License Support ends 9/15/2008
— Transition to mail-client only resource (now complete)
 Hardware is outdated
— NIS master/slave are very old
— Interactive nodes are 3 years old (replace or add maintenance?)
— Batch nodes are mostly very old

« Batch options discussed at the time...
— Run Condor locally (we lack resources to support Grid glide-in)
— Sun GridEngine?
— Eliminate batch?
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FYO8 Tactical Plan Issues & Risks for FNALU

Tactical Plan Goals

e Transition services in short term

— Replacing Sun nodes is necessary to remain viable
(Helpdesk uses fsun02 for setting up new accounts)

— Substitution of Condor batch for LSF is nearing completion,;
should make it easy for users to transition to Grid resources
* For experiments with little or no local resources:
— Still need a place for licensed applications (MAFIA, MICE, etc)
— Scratch areas have moved to BlueArc, may expand next year

— Support of pnfs mounts to migrate data into Enstore where
requirements exceed AFS sizes, and for large file transfers

CD FYO08 Tactical Plan Status



Anticipated Purchases

g
* Replace NIS nodes fsun01 & fsun02 ($5.5K)

* Replace fIxi06 & fIxiO7 destroyed by water leak ($6.5K)
* Replace old interactive nodes fIxi04 &flxi05 ($6.5K)
* Replace 2 of the oldest batch nodes ($8K)

CD FYO08 Tactical Plan Status



Tactical Plan Status Summary

e Status Summary
— Things have generally proceeded according to plan

— As with many other groups, the budget that happened in
December have postponed equipment purchases until now
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