
ID WBS Name Start Finish

2 2 LQCDEXT_FNALFY10_14.mpp Thu 10/1/09 Fri 9/26/14
1 2.1 FNAL Thu 10/1/09 Fri 9/26/14
2 2.1.1 LQCDEXT FNAL FY10 Thu 10/1/09 Thu 9/30/10
3 2.1.1.1 FY10 FNAL - plan and deploy system Thu 10/1/09 Thu 9/30/10
19 2.1.1.1.16 Procurement and deployment of 11 teraflops (sustained)  FY10 Thu 9/30/10 Thu 9/30/10
22 2.1.1.3 FY10 project management Thu 10/1/09 Thu 9/30/10
24 2.1.1.3.2 Computer Architecture planning for the FY11 procurement complete Mon 5/17/10 Mon 5/17/10
25 2.1.1.3.3 18 Teraflops-years aggregate computing delivered in FY10 Thu 9/30/10 Thu 9/30/10
26 2.1.2 LQCDEXT FNAL FY11 Fri 10/1/10 Fri 9/30/11
27 2.1.2.1 FY11 FNAL - plan and deploy system Fri 10/1/10 Fri 9/30/11
38 2.1.2.1.11 Procurement and deployment of 12 teraflops (sustained) - FY11 Wed 3/30/11 Wed 3/30/11
41 2.1.2.3 FY11 project management Fri 10/1/10 Thu 9/29/11
43 2.1.2.3.2 Computer Architecture planning for the FY12 procurement complete Tue 5/17/11 Tue 5/17/11
44 2.1.2.3.3 22 Teraflops-years aggregate computing delivered in FY11 Thu 9/29/11 Thu 9/29/11
45 2.1.3 LQCDEXT FNAL FY12 Fri 9/30/11 Fri 9/28/12
48 2.1.3.2 FY12 project management Fri 9/30/11 Thu 9/27/12
50 2.1.3.2.2 Computer Architecture planning for the FY13 procurement complete Wed 5/16/12 Wed 5/16/12
51 2.1.3.2.3 34 Teraflops-years aggregate computing delivered in FY11 Thu 9/27/12 Thu 9/27/12
52 2.1.4 LQCDEXT FNAL FY13 Fri 9/28/12 Mon 9/30/13
53 2.1.4.1 FY13 FNAL - plan and deploy system Mon 10/1/12 Mon 9/30/13
56 2.1.4.1.3 Procurement and deployment of 44 teraflops (sustained) in FY13 Thu 6/27/13 Thu 6/27/13
59 2.1.4.3 FY13 project management Fri 9/28/12 Thu 9/26/13
61 2.1.4.3.2 Computer Architecture planning for the FY14 procurement complete Thu 5/16/13 Thu 5/16/13
62 2.1.4.3.3 52 Teraflops-years aggregate computing delivered in FY13 Thu 9/26/13 Thu 9/26/13
63 2.1.5 LQCDEXT FNAL FY14 Mon 9/30/13 Fri 9/26/14
64 2.1.5.1 FY14 FNAL - plan and deploy system Mon 9/30/13 Fri 9/26/14
67 2.1.5.1.3 Procurement and deployment of 57 teraflops (sustained) in FY14 Mon 6/30/14 Mon 6/30/14
70 2.1.5.3 FY14 project management Mon 9/30/13 Fri 9/26/14
73 2.1.5.3.3 90 Teraflops-years aggregate computing delivered in FY14 Fri 9/26/14 Fri 9/26/14

9/30

5/17
9/30

3/30

5/17
9/29

5/16
9/27

6/27

5/16
9/26

6/3

H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2010 2011 2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

LQCD Milestones
(Sorted by Baseline Finish)

Tue 8/11/09 

1  of 1 LQCDEXTmasterFY10_14.mpp 

Project: LQCDEXTmasterFY10_14
Date: Tue 8/11/09


