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FY10 Tactical Plan for 
ECS/Enterprise Information Systems

• Tactical Plan Leaders: C.Mohler & J.Trumbo
Service Activity List
Enterprise Applications
• CNAS
• ESH,TRAIN and SPMS based 

applications
• Sunflower 
• Oracle EBS 
• Peoplesoft

Collaborative and Reporting Applications
• Business Objects Enterprise (Crystal 

Reports)

Project Activity List
Enterprise Applications
• ARRA reporting system implementation
• CNAS - FACTS interface to DOE 
• ERP System/eBS 12I Upgrade 
• FTL Software Reliability - non exempt  

Upgrade
• iProcurement Implementation - ProCard

Replacement & Online Catalog
• Peoplesoft Upgrade to v9.1  

Collaborative and Reporting Applications
• Fermilab Management Decision Support 

Dashboard Implementation 
• Sharepoint Application Development 
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Service Activity: CNAS, ESH,Train,SPMS, Sunflower

• Goals Related to this Activity
– Cross training resources to provide depth of coverage for CNAS, Sunflower, ESH, 

Train, SPMS
– CNAS Facts interface to DOE

• Key Metrics
– Uptime
– Issue response time

• Service Documentation:
http://www-css.fnal.gov/apps/internal/cnas/index.html
http://www-css.fnal.gov/apps/internal/ITNA/
http://www-css.fnal.gov/apps/internal/medical/
http://www-css.fnal.gov/apps/internal/ojt/ojt_log.htm
http://www-css.fnal.gov/apps/internal/TRAIN/index.html

• Issues and Risks
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Service Activity: Oracle EBS

• Goals Related to this Activity
– Cross training resources to provide depth of coverage 
– Plan and begin to implement upgrade to v12i

• Key Metrics
– Uptime
– Remedy Tickets, MIS Help Desk tickets, BSPTA Items, Issueless Month End Closes

• Service Documentation:

BSPTA items as well as working on additional documentation.

• Issues and Risks (specific to this activity, includes allocation impact)
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Service Activity: Peoplesoft

• Goals Related to this Activity
– Cross training resources to provide depth of coverage 
– Plan and begin to implement upgrade to v9.1

• Key Metrics
– Uptime
– Service Desk tickets, BSPTA items, problem free payroll runs.

• Service Documentation:

BSPTA items as well as working on additional documentation.

• Issues and Risks (specific to this activity, includes allocation impact)
– New hardware will be required.
– Staff will be dedicated to upgrade during upgrade.
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Project Activity: ARRA reporting system implementation 

• Goals Related to this Activity  
– Provide DOE with expenditure detail for ARRA funds on an weekly and quarterly 

basis.
• Key Milestones

– System Design/Development
– Implementation and User Training
– Quarterly Report
– Weekly Report 

• Project Documentation: 

– http://www-css.fnal.gov/apps/internal/arra/index.html

• Issues and Risks (specific to this activity, includes allocation impact)
1. Very high priority project
2. eBS developer resource availability
3. DOE Specified Reporting format may be difficult to duplicate



CD FY10 Budget and Tactical Plan Review 7

Project Activity: CNAS-Facts interface to DOE

• Goals Related to this Activity 
– Synchronize and transmit lab data for foreign nationals to DOE

• Key Milestones
tbd

• Project Documentation:
– BSPTA items as well as working on additional documentation. 

• Issues and Risks
This is pre-planning stage, risks and issues are not yet defined.
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Project Activity: ERP System/eBS 12I Upgrade 

• Goals Related to this Activity 
– Upgrade eBS prior to desupport date, Nov. 2011.

• Key Milestones
– project plan
– schedule for deployment
– hardware procurement
– user testing
– application upgrade

• Project Documentation:
– BSPTA items as well as working on additional documentation. 

• Issues and Risks (specific to this activity, includes allocation impact)
– Hardware acquisition
– Completion of FTL, as FTL and non critical changes will be frozen during upgrade.
– Personnel, requesting consulting
– This project will take an all hands effort of ebs developers for 12 months.
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Project Activity: FTL Software Reliability - non exempt  
Upgrade prj

• Goals Related to this Activity  
Implement  FTL software reliability, non exempt timecards

• Key Milestones
- Software design
- Code and Test Plans
- Tests and User Documentation

• Project Documentation:
- BSPTA items as well as working on additional documentation.

• Issues and Risks (specific to this activity, includes allocation impact)
– Personnel 
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Project Activity: IProcurement Implementation-Procard 
replacement & Online catalog

• Goals Related to this Activity 
– First phase of iProcurment implementation will focus on replacing the current Procard

system running on the Alpha servers (which are not supported)
– Phase two of iProcurement implementation will focus on Online (web based) Catalog 

Ordering System.
• Key Milestones

– Provide replacement for procard front end system
– Provide Stockroom Catalog
– Provide direct vendor purchasing

• Project Documentation
BSPTA items as well as working on additional documentation.

• Issues and Risks
– Procard system is on aging hardware. 
– Resources for phaseII have been usurped by other high-pri projects.  
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Project Activity: Peoplesoft Upgrade to 9.1

• Goals Related to this Activity 
– Upgrade Peoplesoft up to v9.1.

• Key Milestones
Database, PeopleTools v8.5, Peoplesoft v9.1 including:

– project plan
– schedule for deployment
– hardware procurement
– database upgrade
– people tools upgrade
– peoplesoft app upgrade

• Project Documentation:
BSPTA items as well as working on additional documentation.

• Issues and Risks (specific to this activity, includes allocation impact)
Current version end of life is June 2011. 
This project will take 10-12 months, and require 2+ ftes.
Would like to move to version 9.1 which has end of life 2015, it was just released Oct. 1. If 
there are issues with this release that would not allow us the 12 month cushion for 
implementation we may have to go to release 9.0. Release 9.0 reaches end of life Dec. 
2012.
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Service Activity: Business Objects Enterprise (Crystal 
Reports)

• Goals Related to this Activity
– Provide a robust, stable reporting system
– Extend the system as needed by customers

• For example, Configure BMC Remedy reporting capabilities
– Develop depth and strength through cross training of team members

• Key Metrics
– Uptime
– Remedy Tickets
– MIS Help Desk tickets
– Business Systems Project Tracking Application Items 

• Service Documentation: 
– BSPTA  items as well as working on additional documentation.

• Issues and Risks (specific to this activity, includes allocation impact)
– Current Crystal Reports server is desupported.
– Additional licensing is required to support large-scale additions to the environment
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Project Activity: Fermilab Mgmt Decision Support 
Dashboard Implementation

• Goals Related to this Activity 
– Build a strong, stable enterprise dashboard structure
– Move towards a Master Data Management strategy
– Meet contractual obligations

• Key Milestones
– Meet contractual obligations
– Replicate prototype environment in development
– Implement Phase 1 
– Begin plan to extend system capabilities

• Project Documentation:
– Project Charter: https://bss-support.fnal.gov/project/bspta.nsf/tasklink/8915

• Issues and Risks (specific to this activity, includes allocation impact)
– Lack of an Enterprise Data Architecture will slow progress
– Resources from several of groups are required

https://bss-support.fnal.gov/project/bspta.nsf/tasklink/8915�
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Project Activity: Sharepoint Application Development

• Goals Related to this Activity 
– Provide the laboratory a product for data sharing
– Provide the foundations for an enterprise wide collaboration system

• Key Milestones
– Policies and procedures regarding site/environment governance
– Production Environment Implementation
– Enhancement of 'Out of the Box' Functionality
– Establish reusable templates for sites based on desired use

• Project Documentation:
BSPTA as well as working on additional documentation.

• Issues and Risks (specific to this activity, includes allocation impact)
– Status of the Sharepoint Infrastructure deployment
– Staff development/training is critical. 
– Coordination and communication with Infrastructure team will be key to success
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FY10 FTE and M&S: Request vs. Allocation

Level 0/1 Activity: ECS/Enterprise Information Systems
Activity Level 2 

Project or 
Service 

Project 
Priority 

FY10  FTE Request 
At Activity Level 2 

FY10  M&S Request 
At Activity Level 2 

FY10  FTE Allocation 
At Activity Level 2 

FY10  M&S Allocation 
At Activity Level 2 

Business 
Infrastructure 
Applications Service High 5.29 50,520 5.29 50,520
Collaboration and 
Communication 
Applications Service High 2.35 234,860 2.35 234,860
ERP System Project&Se  High 4.69 659,926 4.69 659,926
HRMS System Project High 1.08 66,000 1.08 66,000
Dept &Grp Ops Service High 1.65 177,200 1.65 177,200
Reporting and 
Dashboards Service High 2.5 548,401 2.5 548,401
 Total 17.56 $1,736,907 17.56 $1,736,907
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Summary of Past Action Items

• Work on Fermi time & labor nonexempt - open
• Exempt roll out of FTL complete - closed
• OrgPlus phase I - closed
• Procard migration - closed
• Primavera - closed
• Upgrades -closed

– TeamMate v8
– Peoplesoft upgrade 8.9, DRAP
– Deltek
– CNAS
– Sunflower v4.5
– Sunflower Fleet 
– Oracle Discoverer
– Domino v8
– CNAS with P2 FACTS
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Tactical Plan Summary

Lots of work due this year.  Biggest tasks include non-exempt timecard install, upgrades 
of Peoplesoft, EBS, implementation of Sharepoint and Fermilab Management 
Decision Dashboard.  

Scheduling of Peoplesoft and EBS need to be coordinated. These upgrades are an all 
hands effort, imposing code freezes, and of course, there is hardware purchase 
necessary for both that is budget dependant. 

Data warehouse was not specifically addressed in the slides. This could have a large 
impact on resources and services when scope and requirements are defined. 

Cross training is a big issue running through both Craig and Julie’s groups.  There must 
be a significant amount of time cross training in areas where new employees are 
being brought on as well as areas where there is simply not enough coverage. 
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