
A/a Number Subject Performing 
Org.

Assessed Org 
D/S/C

Systems Assessment 
Method

Frequncy

CD CD

A
10-IA-
QA-001

Wide Area Network Assessment OQBP CD/Operations QA IA One time

A
10-IA-
CS-001

IG Technical Group Audit DOE CD/Fermilab CS MA As 
needed

A
10-MA-
ES-001

Quarterly Walkthrough Tripartite CD/DOE CD EH MA Quaterly

A
10-MA-
ES-001

Annual High Prioritized Risk(HPR) CD CD EH MA Annual

A
10-MA-
ES-001

Generator Spill Plan CD CD/Operations EH MA Annual

A

10-
MA/TP-
ES-001

ISO-14001 & OSHAS 18001 combined 
assessment (surveillance audit) - 
participation as needed

CD/ESH
CD

EH MA/TP Annual

a
10-MA-
OT-001

FY10 Reviews of Strategic Plans and 
Tactical Plans for CD CD CD MA MA Annual

A
11-IA-
OT-001

FY11 OSG DOE/NSF Review DOE CD Project MA As 
needed

A
11-IA-
OT-002

FY11 ComPASS Project Progress Review DOE CD Project MA As 
needed

A
10-IA-
OT-003

FY10 Lattice QCD Project Progress 
Review DOE Fermilab/JLab/BN

L Project MA\ Annual

A
10-MA-
QA-001

FY10 CD Hardware Management CD CD QA MA Annual

A
10-MA-
QA-001

FY10 CD Network Management CD CD QA MA Annual

A
10-MA-
QA-001

FY10 CD Software Management CD CD QA MA Annual

 FERMILAB ASSESSMENT SCHEDULE 



A
10-MA-
QA-001

FY10 CD Management Information 
System CD CD QA MA Annual

A
10-IA-
QA-001

KPMG Financial Statement Audit KPMG FIN,CD ECS MA As 
needed

A
10-MA-
QA-001

ITIL/ISO20K IA CD LSC MA As 
needed

A
10-IA-
QA-001

IG Capital Planning DOE/IG CD OMB53 MA As 
needed

A
10-MA-
QA-001

Cost Allowability IA CD ECS MA As 
needed



 Planned Start Date Actual Start 
Date

Planned End Date Actual End Date DOE Required Other Required Status

6/7/2010 7/20/2010 OQBP

6/1/2010 6/4/2010 Y

3/18/2010, 06/17/10, 
09/16/10, 12/16/10

3/18/2010, 06/17/10, 
09/16/10, 12/16/10

03/23/10 Y ESH

7/22/2010 7/22/2010

4/6/2010 3/26/2010 4/10/2010
4/28/2010

ESH

6/7/2010 (CD June 
10)

6/12/2010
Y

4/1/2010 5/30/2010

1/1/2011 1/30/2011 Y

TBD TBD Y

4/28/2010 4/30/2010 Yes

7/1/2010 7/30/2010 OQBP

7/1/2010 7/31/2010 OQBP

7/1/2010 8/1/2010 OQBP



4/1/2010 4/23/2010 OQBP

11/1/2009 11/1/2009
2/1/2010 2/1/2010

1/1/2010 1/1/2010
4/1/2010 4/1/2010

3/1/2010 3/1/2010
4/1/2010 4/1/2010

4/1/2010 4/1/2010
5/1/2010



Comments

Desktop audit, interview

FISMA

On schedule

In progress

Preparation in progress

On schedule
Hardware

Network

Software



MIS

Complete


