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DMSUpper Storage Drivers & Scope
• Driver 1: Maintain FNAL dCache Services

– FNAL dCache support. Test/upgrade software. Coordinate w/exp'ts.
• Driver 2: Collaboration: dCache, GGF, OSG, ...

– dCache Collaboration: represent FNAL, improve process, LCG support
– GGF: SRM interface specification beyond v2.1.
– Postgresql expertise: leverage for performance, reliability (PNFS,SRM)

• Driver 3: Develop SRMdCache to meet the requirements of USCMS
– Develop and help support variants of Resilient and Classic dCache for use 

at USCMS Tier1 site (FNAL) and 7 USCMS Tier2 sites.
– Develop/configure dCache to accommodate common Tier2 networking
– SRMdCache: Provide interoperable interface to storage.
– SRM/gridftp: Provide robust and performant data transfers (T0T1T2)

• Driver 4: Prepare/integrate SRMdCache as a Storage Element on the OSG
– Prove SRMdCache in USCMS T1/T2 context, first.
– Issues: MIS schema, explicit space reservation, deployment model and 

procedures, proof of interoperability with all other SRMs on OSG, etc.
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DMSUpper Storage Drivers (Draft V0.12)

 FTE months in FY05 Available/ Posted/ Needed/Outsourced:              >> 48/18/93/3 <<
COMMON FermiGrid  grid access to Fermilab resources X
COMMON Fermilab resources accessible to Open Science Grid  X I
COMMON Common and/or interoperable Services with OSG and LCG X X
COMMON Distributed, diversely located, persistent data store  I I
COMMON Distributed permanent data storage not only at FCC X X
COMMON Computing Facility Expansion to meet Stakeholder needs. X X
COMMON Minimize operational and deployment loads I I I
COMMON Cross VO access to event generation data (patriot) X
COMMON Advanced Network Services for petabyte data movement X L L
COMMON Timely Deployments I I
COMMON Common Data Management Services X X
CDF Optimize use of tape resources X
CDF Support for ~x2 data taking rate Almost done X

CDF Support for x3 data taking rate
X

CDF Loadbalancing on Analysis Clusters X
CDF Accounting for Finance Committee ?
CDF Use of OSG/LCG/Fermigrid resources 1/1/2006 I? I
CMS US CMS TIer1/CERN Robust Data Movement 12/1/2004 X X
CMS CMS Data Management Prototype 6/1/2005 I X X
CMS Tier1 Grid resources access (policy) from OSG & LCG 1/1/2005 X?
CMS DC06 CMS 20% Data Challenge 3/1/2006 I? ? ?
CMS DC07 CMS 50% Data Challenge 3/1/2007 I? ? ?
CMS MCPS using Tier2 and OSG resources 3/1/2005 X
Theory Lattice Gauge Facility I? X
MINOS Robust & Stable Operation High Priority X X
MINOS Use of OSG/FermiGrid resources High Priority I?

Character in Cells: X = development,     I = integration,                         
                   L = low priority,      H = high priority,   ? = ?

Priority& Date 
of  next 

Milestone

SRM 
(upper 

storage) 

Resilient 
dcache 
(upper 

storage) 

Remainder 
of Upper 

Storage [2]

 need to write 
requirements



02/08/05 GDM Project Presentation 4

DMSUpper Storage Drivers (remainder)
 [2] Remainder of Upper Storage
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Drivers and Milestones
• Driver 1: Maintain FNAL dCache Services                                   ongoing
• Driver 2: Collaboration: dCache, GGF, OSG, ...                           ongoing
• Driver 3: Develop SRMdCache to meet the requirements of USCMS

– Develop Resilient dCache:                                                         DONE.
– Develop Hybrid Resilient/Classic dCache:       Complete in next week.
– SRMdCache robustness: CERNFNAL data challenge.           DONE.
– SRMdCache robustness: FNAL – Tier2 challenges.   FebMar 2005.
– SRMdCache functionality: implicit space reservation.    March 2005.

• Driver 4: Prepare/integrate SRMdCache as SE on OSG
– Prove SRMdCache in USCMS T1/T2 context.     Early Spring 2005.
– MIS schema – SRM to GRIS,GIIS works, but schema define/support? 
– Explicit space reservation – Difficult. Many error cases to treat.
– Deployment issues – Seek Grid3savvy collaborators for help (Vandy)
– Interoperability with ALL participating SRMs – Not hard, takes effort.
– Goal: deploy when “enough features” for real use:    Late Spring 2005.
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Effort Profile And Risks
• Budgeted Effort: Lower than WBS estimates we showed to experiments

– Support:           ~1.0 FTE   dCache primary, exp't consult, upgrades
– Collaboration:  ~0.3 FTE   dCache, OSG, LCG, GGF, ... (low)
– Development:  ~6.0 FTE   SRM, gridftp, Resilient dCache & hybrids, ...
– Management:   ~0.1 FTE   Budget, GDM, team leadership (low)
– Investigations:  ~0.5 FTE   PNFS, compare file systems and caching, ...

• Actual Effort: now 4 FTEs, soon 6.5 FTEs ('090,'096), + modest outside effort. 
– Staff/Posted/Needed/Outsource = 48/18/93/3 (Dec 2004 driver matrix)
– 2 FTE shortfall – outside effort, reduce/move support, and prioritize.
– dCache admin interface complex. ISA is shorthanded w.r.t. FY2004.
– Streamline activities with defined, automated dev/build/test processes.
– Seek common solutions (gridftp).           (CANNOT cut investigations.)

• Risks: Evolving customer requirements, environment (OSG), technology.
– Unknown effort to get streamlined dev/build/test/deploy process accepted.
– SRMdCache support explosion, esp. offsite.
– SRM v3, WSRF, explicit space reservation – schedule risk, may defer


