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For a Limited Time Only

● Informal discussions second week of February
● Informally started on February 14th, 2005
● Formal charge as of February 24th, 2005
● Not longer than September 30th, 2005

– Earlier termination depends on status

– End of fiscal year regardless of status

– Closeout work afterwards as necessary
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Goal 1: SAM in Production for CDF

Get the CDF experiment fully operational, in 
production mode, using SAM as their data 

handling system for raw event recording through 
to individual user analyses onsite and offsite.  
This needs to be achieved in a manner that uses 
SAM in an appropriate fashion and integrates 

well with the storage systems, production farm 
processing for CDF and the CAF software.  
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Goal 2: Common and Well 
Documented RunII Data Handling

The second goal is to assure that both CDF and 
D0 data handling operations are well 

documented and understood and use common 
installations and operational approaches where 

feasible and reasonable. This will help the Run II 
department  to support both CDF and D0 data 
handling in a consistent and efficient way  into 

the future. 
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Structure of the Assignment

● Report directly to Computing Division Head
● Work closely with various levels of management

– RunII department upper management

– Data Handling group leader

– SAM project manager

– CDF and D0 Computing coordinators

– CCF department management (if necessary)
● Upper/Lower Storage leaders (if necessary)
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Spirit of the Assignment

“ The above goals imply a coordinated program of 
work for the short, medium and long term. The 
job is therefore one of facilitating the planning, 

decisionmaking and program of work necessary 
to achieve the goals.”

Victoria White       
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High Level Task Categories

● Carry out a factfinding mission
– General overview of projects and interactions done

● Make a plan to achieve these goals
– Plans and schedules for some subareas now exist

● Work with stakeholders, leaders, etc. for resource 
allocation and monitor progress

● Carry out tasks at your discretion (potentially 
becomes legacy code!)
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High Level Status of Goal 1

1. SAM in Production for CDF
– Six subareas identified

● 1.1 Online data written directly to SAM
● 1.2 Farms operating smoothly using SAM
● 1.3 Real user analysis using SAM on Fermilab CAF
● 1.4 Physics groups prepared to use SAM for summer 

conference work
● 1.5 SAM Offsite robust and usable
● 1.6 SAMGrid with JIM in Production use
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High Level Status of Goal 1 (Cont.)

– Plans and schedules for several subareas exist
● 1.2 Farms operating smoothly using SAM
● 1.3 Real user analysis using SAM on Fermilab CAF

– Implementation of first subarea plan in progress
● 1.3 Real user analysis using SAM on Fermilab CAF

– Overall plan document being written
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High Level Status of Goal 2

2. Common and Well Documented RunII Data 
Handling
– Pending progress on the first goal
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Status for 1.1 Online Data Written 
Directly into SAM

● Plan/Schedule not yet drafted
● Raw write via SAM since March 10th, 2005
● At or near end of Predator quiet period

– Need to determine trigger for turning predator off

● Remaining work
– Ensure robustness, automatic recovery

– Documentation 



Special Assignment RunII/SAM                                                       19 April 2005 GDM Meeting

G. Guglielmo                                                                                                                              12/25

Status for 1.2 Farms Operating 
Smoothly Using SAM

● Plan/Schedule drafted
● Plan driven by hardware purchase

– Farm Head Node (est. May 10th)

● Some tasks will be staged in later
– Separate Farm dCache

● Some tasks can be done early
– Concatenation and dCache write pool 
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Status for 1.2 Farms Operating 
Smoothly Using SAM (Cont.)

● Prototype Farm work continues
– Production processing of Stream A (April 18th)

– Validate split stream processing (April 25th)

– Production processing of split stream ( ~May 2nd)  

● Prototype Farm could go production
– Effort would change focus to a head node upgrade
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Schedule for 1.2 Farms Operating 
Smoothly Using SAM

Task 1 2 3 4 5 6 7 8

Farm Concat Hardware <--CAN BE ACCOMPLISHED PRIOR TO START OF PLAN

<--CAN BE ACCOMPLISHED PRIOR TO START OF PLAN

Farm Head Node Deploy Syu 0.5

CAF Software Install Syu 0.25

Farm Software Insall Suen 0.25

Web Server Install Syu 0.25

SAM Software Install

Farm Test

 <---WILL BE STAGGED IN AT A LATER TIME

 <---WILL BE STAGGED IN AT A LATER TIME

1.2.1 Cooper 0.25
Zhang 0.25

Cooper 0.25
Zhang 0.25

1.2.2 Farm dCache Write
Pool Deploy

Cooper 0.15
Zhang 0.15
dCache Expert 
0.2

Cooper 0.15
Zhang 0.15
dCache Expert 
0.2

1.2.3

1.2.4

1.2.5

1.2.6

1.2.7 Syu 0.1
Baranovski 0.15

1.2.8 Suen 0.75
Benjamin 0.25

Suen 0.75
Benjamin 0.25

1.2.9 Dcache Admin Node
Deploy

Cooper 0.15
Zhang 0.15
dCache Expert 
0.2

1.2.10 Dcache Read Pool
Deploy

Cooper 0.15
Zhang 0.15
dCache Expert 
0.2
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FTE Effort for 1.2 Farms Operating 
Smoothly Using SAM  

      
Developer Total
Baranovski 0 0 0 0.15 0 0 0 0.15
Benjamin 0 0 0 0 0 0.25 0.25 0.5
Cooper 0.4 0.4 0 0.3 0 0 0 1.1
Dcache Expert 0.2 0.2 0 0.4 0 0 0 0.8
Suen 0 0 0 0 0.25 0.75 0.75 1.75
Syu 0 0 0.5 0.6 0 0 0 1.1
Zhang 0.4 0.4 0 0.3 0 0 0 1.1

Total 1 1 0.5 1.75 0.25 1 1

Group
Sam 0 0 0 0.15 0 0 0 0.15
RunII Ops 0.8 0.8 0 0.6 0 0 0 2.2
CD 0.2 0.2 0.5 1 0 0 0 1.9
NonCD Expt 0 0 0 0 0.25 1 1 2.25
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Status for 1.3 Real User Analysis 
Using SAM on Fermilab CAF

● Plan/Schedule written
– Implementation started April 4th, 2005

● Hardware subplan written
– Completed April 1st, 2005 (a few changes maybe)

● User Committee Assessment
● Milestone is May 13th, 2005 (end week 6 in plan)
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Schedule for 1.3 Real User Analysis 
Using SAM on Fermilab CAF

Task 0 (4/1) 1 (4/8) 2 (4/15) 3 (4/22) 4 (4/29) 5 (5/6) 6 (5/13)

DBServerFailover White .25

Hardware config

Admin Doc

DBBrowserTools

MigrateBooks

User Doc AC++... Bartsch .5 Bartsch .5 Bartsch .5 Bartsch .5 Bartsch .5 Bartsch .5

Job Start Issues

Python/NFS

Verify  AC++/SAM Started Early Started Early

Load Tests <---Need to define metrics

UserDocs/v6 Links Bartsch .5

SAMTV/WebServer Started Early Started Early

Deploy new hardware <---DONE----

1.3.1 Kumar .25
White .25

1.3.2 White .25
Genser .25
Baranovski .25

1.3.3 White .2
Genser .2

1.3.4 Herber .25
UserComm

Herber .25
UserComm

Herber .25
UserComm

Herber .25
UserComm

1.3.5 Herber .25
Benjamin .25

Herber .25
Benjamin .25

Herber .25
Benjamin .25

Herber .25
Benjamin .25

1.3.6

1.3.7 No good solution from batch perspective so use fallback of a timeout.
Drop task from schedule at this time. 

1.3.8 Illingworth .5
Sill .5

Illingworth .5
Sill .5

Illingworth .5
Sill .5

1.3.9 Genser .25
Bartsch .25

1.3.10 Genser .5
Benjamin .5

Genser .5
Benjamin .5

1.3.11

1.3.12 Define Support
Proceedures

Genser .5
Bartsch .5

1.3.13 Lyon .25
Carpenter .25
Zhang .25

1.3.14 SAM V6 DBServer and
client performance

Carpenter .5
Illingworth .5

Carpenter .5
Illingworth .5

Carpenter .5
Illingworth .5

1.3.15 Boyd .2
Cooper .2
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Developer Total
Baranovski 0 0.25 0 0 0 0 0 0.25
Bartsch 0 0.5 1 0.5 0.5 0.5 1 4
Benjamin 0 0.25 0.25 0.25 0.5 0.5 0 1.75
Boyd 0.2 0 0 0 0 0 0 0.2
Carpenter 0 0.5 0.5 0.75 0 0 0 1.75
Cooper 0.2 0 0 0 0 0 0 0.2
Genser 0 0.45 0.25 0.25 0.5 0.5 0.5 2.45
Heavy 0 0 0 0 0 0 0 0
Herber 0 0.5 0.5 0.5 0 0 0 1.5
Illingworth 0.5 1 1 0.5 0 0 0 3
Kumar 0.25 0 0 0 0 0 0 0.25
Lyon 0 0 0 0.25 0 0 0 0.25
Sill 0.5 0.5 0.5 0 0 0 0 1.5
White 0.25 0.7 0 0 0 0 0 0.95
Zhang 0 0 0 0.25 0 0 0 0.25

Total 1.9 4.65 4 3.25 1.5 1.5 1.5

Group
Sam 0.75 2.7 1.75 1.75 0 0 0 6.95
RunII Ops 0.9 1.7 2 1.25 1 1 1.5 9.35
CD 0.25 0 0 0 0 0 0 0.25
NonCD Expt 0 0.25 0.25 0.25 0.5 0.5 0 1.75

FTE Effort for 1.3 Real User 
Analysis Using SAM on Fermilab 

CAF
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Status for 1.4 Physics Groups 
Prepared to Use SAM for Summer 

Conference Work
● Plan/Schedule not yet drafted
● May fall naturally, in part, out of subarea 1.3

– Validation an ongoing process

● Ashutosh has a group of super users identified
– 5 users on committee to try analysis with SAM

– Waiting on response from DH group

– Vanguard of user adoption
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Status for 1.4 Physics Groups 
Prepared to Use SAM for Summer 

Conference Work (Cont.)
● Need SAM on CAF for user analysis first

– Cannot sell groups on something not yet there

● Reevaluate once CAF user analysis milestone 
achieved.
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Status for 1.5 SAM Offsite Robust 
and Usable

● In use now offsite
– Rely on centrally located Naming Service and SAM 

database

● Plan/Schedule not yet drafted
● Ideas actively being discussed
● Need to evaluate robustness
● Configuration and management 

– Python freezing may help here too
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Status for 1.6 SAMGrid with JIM in 
Production Use

● Plan/Schedule not yet drafted (by me)
– Caveat JIM team does have plans for work

● Not following closely at this time (lower 
priority)
– Progress is being made and no red flags so far

● Focus more attention when time permits
– Need to review before June if possible



Special Assignment RunII/SAM                                                       19 April 2005 GDM Meeting

G. Guglielmo                                                                                                                              23/25

Summary of Special Assignment 
Goal 1 Status

● SAM in Production for CDF
– Work in Progress

– Some plans/schedules written

– Many things left to do
● Planing, implementing, debugging, etc.

– At least one mini milestone achieved

– Focus on amassing successes
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Summary of Special Assignment 
Goal 1 Status (Cont.)

● Action Items Short List
– Need defined metrics and scope for load tests

– More advanced planning instead of on the fly

– Formal response to shift definition recommendation

– Delegation of tasks to prevent over commitment

– Activity completion criteria

– Desire keep on schedule

– Momentum for last 5% of an activity
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Summary of Special Assignment 
Goal 2 Status

● Common and well documented RunII data 
handling
– Pending successes on goal 1


