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DMSUpper Storage Drivers & Scope
• Driver 1: Maintain FNAL dCache Services

– FNAL dCache support. Test/upgrade software. Coordinate w/exp'ts.
• Driver 2: Collaboration: dCache (+LCG), GGF, OSG, Vanderbilt, ...

– dCache Collaboration: represent FNAL, improve process, LCG support
– GGF: SRM interface specification beyond v2.1.
– Postgresql expertise: leverage for performance, reliability (PNFS,SRM)

• Driver 3: Develop SRMdCache to meet the requirements of USCMS T1
– Develop and help support variants of Resilient and Classic dCache for use at US

CMS Tier1 site (FNAL) and 57+ USCMS Tier2 sites.
– Develop/configure dCache to accommodate common Tier2 networking configs
– SRMdCache: Interoperable storage interface. API V2.1 Implementation
– SRM/gridftp v2: Robust and performant data transfers (T0T1T1T2)

• Driver 4: Prepare/integrate SRMdCache as a Storage Element on the OSG
– USCMS T1/T2 context to test (done). Release client tools, then service.
– MIS, explicit space reservation, deployment model, proof of interoperability.

• Driver 5: Expand FNAL dCache Svcs: Minos, CDF Raw, CDF SamFarm, FermiGrid
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Drivers and Milestones 1
• Driver 1: Maintain FNAL dCache Services                                     ongoing

– Improve processes, admin tools, monitoring, ...              Summer 2005?
– As time permits, move more FNAL dCache admin effort to IA. There is a 

payoff here, and we are making progress, but always something higher 
priority comes up. Perhaps we should just set a goal date, work backwards 
with a task list and schedule, and get this transition formally completed.

–
• Driver 2: dCache (+LCG), GGF, OSG, Vanderbilt, ...                     ongoing

– SRM v3 API, prove FNAL SRM on other storage, ...   (no timescale set)
– Vanderbilt applying FNAL SRM to IBP storage service (S. Pathek)
– SRM V3 API not making timely progress IMHO, but this is being 

communicated... and we cannot add effort to help it along.
• We are encouraging criticisms and overlooked usecases to be 

defined on paper so that they can be addressed in V3 ASAP.
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Drivers and Milestones 2
• Driver 3: Develop SRMdCache to meet the requirements of USCMS T1

– Develop Resilient dCache, Hybrid Resilient/Classic dCache:       DONE.
– SRMdCache robustness: CERNFNAL Service Challenges 1,2. DONE.
– SRMdCache robustness: CERNFNAL Service Challenge 3.  July 2005.

• USCMST1 plans, in writing? Managing difference with CERN?
– USCMS integration: – Tier2 setup help and consult.          45/7 DONE.
– USCMS integration: – Tier2 Resilient dCache setup.   4/7 Almost done.

• Much work done by Jon Bakken. We are helping.
– SRMdCache: Implicit space reservation. Proto released.    Almost done.
– SRMdCache: Most V2.1 API implementation.                        July 2005.

• Progress slower than planned. Srmls “soon”.
– SRMdCache: Explicit space reservation.                                 Fall 2005.

• Reservations for jobs, for global longterm VO accounting, both?
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Drivers and Milestones 3
• Driver 4: Prepare/integrate SRMdCache as SE on OSG

– Prove SRMdCache in USCMS T1/T2 context.                            DONE.
– Deploy SRM client V1.1 tools to ITB (not to prod)          early June 2005.
– Deploy SRM client V2.1 tools to ITB, production                 August 2005.
– Demo SRMdCache service to SRM client tool testers                ongoing.
– Deploy SRMdCache service to ITB     interpretation w.r.t. USCMST2?
– Deploy SRMdCache service to ITB/OSG Prod                      Fall+ 2005?
– Issues:

• MIS schema – To GRIS,GIIS works, but schema define/support? 
• Explicit space reservation – Difficult. Many error cases to treat.
• Deployment– to OSG cache as RPM(s) with pacman jacket(s). Client 

tools may pushed into VDT, but worth our stafftime to do?
• Interoperability with ALL participating SRMs – Yes, but ongoing.
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Drivers and Milestones 4
• Driver 5: Expand FNAL dCache Services: Minos, CDF Raw, and other...

• FNDCA: admin node expansion, use of network aliases    June 2005. 
– Provides system framework for future expansions and 

configurations without affecting clients (once aliases are used).
– In particular, expanded framework allows configuration choices 

to protect Minos DAQ against high user analysis/backup loads.
• FNDCA: impact of FermiGrid? Expectations of SRMdCache?
• CDF Raw dCache: we do not know of the schedule for this.
• CDF SamFarm dCache: timing unexpected for us, but deserves some 

of our stafftime to help insure timely success
– Working with CDF/Run2 to improve communication after a few 

parallel, redundant requests raised concern.



05/31/05 GDM Project Presentation 7

Effort Profile And Risks
• Budgeted Effort: Lower than WBS estimates we showed to experiments
• Actual Effort: now 6.5 FTEs (2.0 CMS), + modest outside effort. 

– Staff/Posted/Needed/Outsource = 48/18/93/3 (Dec 2004 driver matrix)
– ~2 FTE shortfall – outside effort, reduce/move support, and prioritize.
– dCache admin interface complex. Work with IA to transition some.
– Streamline activities with defined, automated dev/build/test processes.
– Seek common solutions (gridftp), but must continue investigations.

• Risks: Expanding/illdefined customer requirements; Evolving environment.
– SRMdCache and/or dCacheFTP support explosion, especially offsite.
– FNAL dCache system expansions and support onsite. (need IA help)
– USCMS T2 mission creep – additional consult/support outside WBS
– CMS Data Handling – translate known MB/sec into FileOpens/hour.
– Explicit space reservation – schedule risk (very hard), deliver piecewise?
– SRM V3 API – schedule risk (outside parties driving this)


