

VO Management Project Status

Tanya Levshina

Current Status

- Version 1.1.1 has been released
- Installed on “fermigrd2”:
 - 20 VOMRS instances
 - dzero - 557 members
 - uscms - 52 members
 - sdss - 27 members

VOMRS/LCG

Trip to CERN 5/21-5/27

- Meetings with VOMS admin and core developers
 - Identified bugs in gLite package
 - Identified bugs in lcg-foundation library (API to CERN ORGDB)
 - Sorted out voms core versioning and features
 - Discussed support issues
- Meetings with LCG Task force
 - Reviewed current status of VO Management software
 - Updated migration plan from ldap registration to VOMRS VO
 - Installed LHCb VOMRS on lcg-voms node at CERN (connected to real CERN ORGDB)
- Meeting with VO Managers (LHCb, CMS, Atlas and US Atlas)
 - Agreed to start “testing” VOMRS installations
 - Will provide feedback and submit bugs
 - Some new requirements
 - The next meeting sometimes by the end of June

What's next?

- Bug fixes:
 - Interim releases 1.1.x every week if needed
 - No changes in database schema or configuration
- Work with FermiGrid to integrate VOMRS and CNAS if needed
- Work with D0 and CDF to transition SamGrid VO management to VOMRS
- New features implementation
- Oracle port
- More documentation:
 - Installation Guide
 - VO Admin Guide
- Next major release (1.2.0) – end of July